
From: Taraszki, Michael D
To: Handley, Bianca
Cc: vahe.dabbaghian@ladwp.com; Nicole.Alkov@Waterboards.ca.gov; Diep, Chi P.@Waterboards; Murdock,

Kevin/LAC; John Wingate; Humphreys, Christina@Waterboards; Heitmann, Michael; Radke, Laura@DTSC;
Nyahay, Colin; HamannNazaroff, Daniela

Subject: RE: NHOU: November 2020 monthly progress report
Date: Wednesday, December 16, 2020 11:06:58 AM
Attachments: R35216 NHOU_2020 Dec_RA_Monthly Prog Report.pdf

Hi Bianca,
 
The November 2020 progress report for NHOU has been amended with the updated Phase 1B
construction schedule. See attached.
 
 
Thank you,
 
Michael Taraszki, PG, CHG, PMP
Principal Hydrogeologist
180 Grand Avenue, Suite 1100, Oakland, California 94612
T (510) 663-3996 M (510) 368-4549
michael.taraszki@woodplc.com   www.woodplc.com

 

From: Taraszki, Michael D 
Sent: Thursday, December 10, 2020 7:03 PM
To: Handley, Bianca <Handley.Bianca@epa.gov>
Cc: Dabbaghian, Vahe <Vahe.Dabbaghian@ladwp.com>; Nicole.Alkov@Waterboards.ca.gov; Diep,
Chi P.@Waterboards <Chi.Diep@waterboards.ca.gov>; Kevin Murdock
(Kevin.Murdock@CH2M.com) <Kevin.Murdock@CH2M.com>; John Wingate <jwingate@otie.com>;
Humphreys, Christina@Waterboards <christina.humphreys@waterboards.ca.gov>; Heitmann,
Michael <Michael.Heitmann@Honeywell.com>; Radke, Laura@DTSC <laura.radke@dtsc.ca.gov>;
Nyahay, Colin <colin.nyahay@woodplc.com>; HamannNazaroff, Daniela
<d.hamannnazaroff@woodplc.com>
Subject: NHOU: November 2020 monthly progress report
 
Bianca,
 
On behalf of Honeywell, please find attached the November 2020 progress report for NHOU. I plan
to provide you with an updated baseline construction schedule by early next week; please let me
know if you have any questions in the meantime.
 
 
 
Thank you,
 
Michael Taraszki, PG, CHG, PMP
Principal Hydrogeologist
180 Grand Avenue, Suite 1100, Oakland, California 94612
T (510) 663-3996 M (510) 368-4549
michael.taraszki@woodplc.com   www.woodplc.com
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‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 


Wood Environment & Infrastructure Solutions, Inc. 
180 Grand Avenue, Suite 1100 


Oakland, California 94612-3066 
USA 


T: (510) 663-4100 
F: (510) 663-4141 


www.woodplc.com 


December 10, 2020 


Project 8620200310 


Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 


Subject: November 2020 Monthly Progress Report (electronic submittal) 
North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 


Dear Ms. Handley: 


On behalf of Honeywell International Inc., attached is the November 2020 monthly progress report for 
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to 
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 


Please contact me at (510) 663-4100 if you have questions regarding this submittal. 


Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 


Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 


MT/MR 
https://woodplc.sharepoint.com/teams/bayareadocusafe/honeywell/nhou/03.0 doc and data control/monthly progress reports/2020/2020.12.10/r35216 
nhou_2020 dec_ra_monthly prog report.docx 


Attachment: November 2020 Monthly Progress Report 


cc: Mike Heitmann (Honeywell) 
Vahe Dabbaghian (LADWP) 
Nicole Alkov and Christina Humphreys (RWQCB-LA) 
Laura Radke (DTSC) 
Chi Diep (SWRCB DDW) 
John Wingate (OTIE) 
Kevin Murdock (Jacobs) 
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November 2020 NHOU Monthly Progress Report 
 


ACTIVITIES COMPLETED FOR THE REPORT PERIOD 


• Wood submitted a revised construction-focused HASP to EPA and the Los Angeles 
Department of Water and Power (LADWP) on November 10; 


• Wood participated in the second and third of a series of system controls programming 
training events hosted by LADWP’s controls contractor on November 10 and 17; 


• Wood provided Phase 1B construction submittals to LADWP for their review throughout 
the month; 


• Wood continued with the Phase 1B groundwater treatment system procurement, plan 
check and permitting processes;  


• Wood completed plan check activities at the LADBS and Los Angeles Bureau of Engineering 
(LABOE) needed for grading and building (equipment pads and warehouse) permits on 
Lankershim Yard – permits are in the process of being obtained; additional plan check 
activities are ongoing (e.g., plumbing, wellhead electrical designs);  


• Wood mobilized construction trailers to Lankershim Yard and temporary utilities are being 
installed;  


• Wood/Honeywell coordinated with LADWP Power Group on review of Phase 1B and 
Phase 2B conveyance designs and construction laydown area; 


• Wood oversaw surveying on Lankershim Boulevard and Hinds Avenue to facilitate Phase 2B 
design November 18 and 20; and 


• Wood received comments from LADWP on the Phase 2B 30% Design on November 24. 
 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 


• Honeywell/Wood actions: 


­ Wood will continue with the Phase 1B groundwater treatment system plan check and 
permitting processes;  


­ Wood will complete exterior demolition (i.e., dust cyclone, air stripper) and continue 
with grading activities at the Lankershim Yard; 


­ Wood will continue to provide contractor submittals for the Phase 1B Groundwater 
Treatment System to LADWP for review;  


­ Honeywell/Wood will perform potholing and a geotechnical investigation along the 
alignments of the Phase 2B conveyance, and will incorporate LADWP comments on the 
Preliminary (30%) Design into the Intermediate (60%) Design package;  


­ Honeywell/Wood will review LADWP comments on the Phase 2B 30% Design and 
discuss Wood’s responses and potential design revisions;  
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November 2020 NHOU Monthly Progress Report (continued) 
­ If required by LADWP, Honeywell/Wood will perform a Conductor Survey along the 


proposed Phase 2B conveyance footprint within the transmission corridor;   


­ Honeywell/Wood will perform potholing and geotechnical borings associated with the 
Phase 2B conveyance lines (influent and effluent); and, 


­ Honeywell/Wood will continue supporting LADWP with the State Water Board 
Department of Drinking Water (DDW) 97-005 process. 


• LADWP actions (anticipated): 


­ Coordinate with Wood regarding construction activities associated with the Phase 1B 
Groundwater Treatment System (including review of contractor submittals and issued-
for-construction drawings); 


­ LADWP-Power will sign-off on the requested construction laydown area, Phase 1B 
conveyance, Phase 1B wellheads, and Phase 2B conveyance (including potholing and 
geotechnical borings); and, 


­ Continue development and submittal of documents associated with the DDW 97-005 
process. 


• U.S. EPA actions (anticipated): 


­ Perform periodic site inspections of the Phase 1B Groundwater Treatment System 
construction. 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 


• Honeywell/Wood actions:  


­ Wood will obtain all necessary permits and will continue with construction of the 
Phase 1B Groundwater Treatment System (e.g., underground plumbing, concrete pads, 
duct banks, equipment installation);  


­ Wood will provide contractor submittals for the Phase 1B groundwater treatment 
system to LADWP for review; 


­ Wood will submit a Phase 1B groundwater treatment system commissioning plan for 
DDW review; 


­ Honeywell/Wood will submit the Intermediate (60%) Design for the Phase 2B 
conveyance for EPA and LADWP review in March 2021; 


­ Honeywell/Wood will perform basin-wide groundwater sampling in April 2021 (pending 
COVID-19 status); and, 


­ Honeywell/Wood will continue to support LADWP with the DDW 97-005 process. 
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November 2020 NHOU Monthly Progress Report (continued) 
• LADWP actions (anticipated): 


­ Review submittals and issued-for-construction drawings associated with the Phase 1B 
Groundwater Treatment System; 


­ Participate in Phase 1B Groundwater Treatment System construction meetings, as 
required; 


­ Review the Intermediate (60%) Design for the Phase 2B conveyance; and 


­ Continue development and submittal of documents associated with the DDW 97-005 
process, including meeting with DDW.  


• U.S. EPA actions (anticipated): 


­ Perform periodic site inspections of the Phase 1B Groundwater Treatment System, and 
participate in associated construction meetings, as required; and, 


­ Review the Intermediate (60%) Design for the Phase 2B conveyance. 


ISSUES AND CORRECTIVE ACTIONS  


• None. 


UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN  


• The Los Angeles building permit process (Phase 1B) has been much slower than ordinarily 
anticipated due to impacts on LADBS staffing/resources resulting from COVID-19 
restrictions (schedule currently pushed out by approximately two months); 


• Similarly, obtaining clearance from LADWP (Power) has been delayed due to COVID-19 
restrictions, which has caused delays to Wood’s schedule for performing its scope within 
the transmission corridor (e.g., Phase 1B construction laydown area, Phase 2B conveyance 
alignment) (schedule currently pushed out by approximately 1 month); 


• Utility shutdowns on Lankershim Yard, from LADWP have been delayed due to partial 
impact by COVID-19; new utility connections to construction trailers have also been 
delayed by over two months due to partial impact by COVID-19; 


• Impacts of COVID-19 on Wood’s schedule will be updated monthly for the duration of the 
impacts; costs will be evaluated as incurred or known. 


• Updated Phase 1B Groundwater Treatment System construction schedule is attached. 


DESIGN CHANGES OF NOTE 


• Los Angeles Fire Department comments on Phase 1B design require that a fire wall be 
installed behind (east of) the hydrogen peroxide tank because the strong oxidizer will be 
stored near the property line. Fire wall design is being submitted to LADBS for plan check. 







Ms. Bianca Handley 
Monthly Progress Report – NHOU Second Interim Remedy 
December 10, 2020 
Page 5 
 


 
 


• Phase 2B influent conveyance line design has been revised in response to LADWP-Power 
comments stating that they are planning to upgrade transmission towers that will conflict 
with the originally proposed pipeline alignment. 







# Activity ID Activity Name Orig
Dur


Rem
 Dur


Phys
%Comp


Start Finish Critical Predecessors Successors


1 HON North Hollywood Operable UnitHON North Hollywood Operable Unit 1048 619 29-Mar-19 A 05-May-23


2 MilestonesMilestones 681 572 28-Aug-20 A 05-May-23


3 M1 Contract Award 0 0 100% 28-Aug-20 A PMOB-0005 EIA-1030


4 M2 Mobilization 0 0 100% 16-Oct-20 A MOB-0005 DEMO-0005


5 M3 North Side UG Plumbing 0 0 0% 05-Feb-21 WTUG-N0050, WTUG-N0015 WTUG-N0020


6 M4 North Side Backwash Holding Tank Foundation 0 0 0% 16-Mar-21 WTFD-N0070 WTEQ-0005


7 M5 South Side UG Plumbing 0 0 0% 27-Apr-21 WTUG-S0075, WTUG-S0045, 
WTUG-S0015


WTUG-S0020


8 M6 South Side Backwash Holding Tank Foundation 0 0 0% 23-Jun-21 WTFD-S0025 WTEQ-0075


9 M7 Anchor Process Support Equipment 0 0 0% 09-Aug-21 WTEQ-0125, WTEQ-0050, 
WTEQ-0045, WTEQ-0040, 
WTEQ-0035, WTEQ-0030, 
WTEQ-0025, WTEQ-0020, 


WTAG-0005


10 M8 Substantial Completion 0 0 0% 04-Nov-21 CN-0020 EPA-1015, M12


11 M9 Commissioning Complete 0 0 0% 04-Feb-22 EIA-9015, EIA-9000 EIA-9010


12 M12 Construction Completion Report 0 0 0% 04-Feb-22 M8, CO-0025 M16


13 M10 Commissioning Report 0 0 0% 11-May-22 EIA-9030 CO-0015


14 M16 Project Complete 0 0 0% 05-May-23 M12, CO-0015, M11, CO-0006


15 M11 Operations & Maintenance Complete 0 0 0% 05-May-23 EIA-9045, EIA-9020, CO-0010 M16


16 Regulatory Submittals & Approvals (Wood)Regulatory Submittals & Approvals (Wood) 721 269 29-Mar-19 A 21-Dec-21


17 Pre-Construction Regulatory Submittals & Approvals (EIA)Pre-Construction Regulatory Submittals & Approvals (EIA) 367 0 29-Mar-19 A 28-Aug-20 A


18 EIA-1000 Submit 90% Design & RAWP 0 0 100% 29-Mar-19 A LADWP-1000


19 LADWP-1000 EPA & LADWP Review 0 0 100% 29-Mar-19 A 02-Aug-19 A EIA-1000 CAR-1000


20 CAR-1000 Submit Final RAWP & Storm Drain Conveyance 
Design for Review


0 0 100% 02-Aug-19 A 03-Oct-19 A LADWP-1000 EPA-1000


21 EPA-1000 EPA Review & Comment Final RAWP 0 0 0% 03-Oct-19 A 22-Nov-19 A CAR-1000 EPA-1005, CAR-1005


22 CAR-1005 Revise and Submit Final RAWP 0 0 0% 22-Nov-19 A 20-Dec-19 A EPA-1005, EPA-1000 EIA-1030, EIA-1025, EIA-1020, 
CAR-1010


23 EPA-1005 EPA Comments Received 0 0 100% 25-Nov-19 A EPA-1000 CAR-1005


24 EIA-1030 Pre-Construction Regulatory Submittals & Approvals 
(EIA)


5 0 100% 04-Mar-20 A 28-Aug-20 A M1, CAR-1005 EIA-1005


25 CAR-1010 Submit Additional Construction Plans per RAWP 
(Final)


0 0 100% 15-May-20 A CAR-1005 EPA-1010


26 EPA-1010 Receive EPA Approval on Additional Plans 0 0 100% 01-Jul-20 A CAR-1010 EIA-9025, EIA1005, 
PMOB-0005, EIA-1005, 
CAR-1020, CAR-1015, 
CAR-1040, CAR-1030, 27 Construction Regulatory Submittals & Approvals (EIA)Construction Regulatory Submittals & Approvals (EIA) 354 269 31-Aug-20 A 21-Dec-21


28 EIA1005 General Regulatory (Construction Phase) 331 269 18.7% 31-Aug-20 A 21-Dec-21 EPA-1010 EIA-1035, EIA1010, EIA1015, 
CO-0006


29 EIA1015 NPDES Reporting (Construction Phase) 331 269 18.7% 31-Aug-20 A 21-Dec-21 EIA1005 EIA-9000


30 EIA1010 PM Implementation (Construction Phase) 331 269 18.7% 31-Aug-20 A 21-Dec-21 EIA1005 CO-0010


31 Permitting & Procurement (Priority)Permitting & Procurement (Priority) 148 1 04-Mar-20 A 17-Dec-20


32 EIA-1025 Final Procurement - WAR 148 0 100% 04-Mar-20 A 02-Oct-20 A CAR-1005 MOB-0005


33 EIA-1020 Assist LADWP with SCAR & Ind WW Permit 148 0 100% 04-Mar-20 A 02-Oct-20 A CAR-1005 CAR-1020, CAR-1015


34 CAR-1025 Collect LADBS Temp Construction Power Permit 1 0 100% 09-Oct-20 A 09-Oct-20 A EPA-1010 CAR-1030, MOB-0005


Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Contract Award


Mobilization


North Side UG Plumbing


North Side Backwash Holding Tank Foundation


South Side UG Plumbing


South Side Backwash Holding Tank Foundation


Anchor Process Support Equipment


Substantial Completion


Commissioning Complete


Construction Completion Report


Pre-Construction Regulatory Submittals & Approvals (EIA)


Submit Additional Construction Plans per RAWP (Final)


Receive EPA Approval on Additional Plans


General Regulatory (Construction Phase)


NPDES Reporting (Construction Phase)


PM Implementation (Construction Phase)


Final Procurement - WAR


Assist LADWP with SCAR & Ind WW Permit


Collect LADBS Temp Construction Power Permit
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Project ID: 6519200010-1127 
BL:


TASK filter: All Activities







# Activity ID Activity Name Orig
Dur


Rem
 Dur


Phys
%Comp


Start Finish Critical Predecessors Successors


35 CAR-1020 Collect LADBS Grading Permit 1 0 100% 03-Nov-20 A 03-Nov-20 A EIA-1020, EPA-1010 CAR-1035


36 CAR-1015 Collect LADBS Building Permit 1 0 100% 03-Nov-20 A 03-Nov-20 A EIA-1020, EPA-1010 CAR-1035


37 CAR-1030 Collect LADBS Electrical Permit 1 0 100% 09-Nov-20 A 09-Nov-20 A CAR-1025, EPA-1010 CAR-1040, WTUG-N0020


38 CAR-1040 Collect LADBS HVAC Permit 1 0 100% 17-Nov-20 A 17-Nov-20 A CAR-1030, EPA-1010 WH-0190


39 CAR-1035 Collect LADBS Plumbing Permit 1 1 0% 17-Dec-20 17-Dec-20 CAR-1015, CAR-1020 WTS-0005


40 AOP Storage FeesAOP Storage Fees 190 139 16-Sep-20 A 17-Jun-21


41 EIA-1035 AOP Storage Fees 190 139 26.8% 16-Sep-20 A 17-Jun-21 EIA1005 WTEQ-0070


42 Regulatory MeetingsRegulatory Meetings 278 1 18-Sep-20 A 05-Nov-21


43 EIA-1005 Pre-Construction Conference 1 0 100% 18-Sep-20 A 18-Sep-20 A EIA-1030, EPA-1010 MOB-0005


44 EPA-1015 Inspection of Construction 1 1 0% 05-Nov-21 05-Nov-21 M8, CN-0020 AIS-9000, EIA-9000


45 ProcurementProcurement 241 202 02-Oct-20 A 15-Sep-21


46 Equipment DeliveriesEquipment Deliveries 241 202 02-Oct-20 A 15-Sep-21


47 WTEQ-0095 Sulfuric Acid Storage Air Dryer - Purchase & Delivery 2 2 0% 10-Jun-21 11-Jun-21 WTEQ-0055 WTEQ-0010


48 Modern Custom FabricationModern Custom Fabrication 123 135 17-Nov-20 A 11-Jun-21


49 WTEQ-0110 Sulfuric Acid Tank - Submittals - Received and 
Approved


15 8 46.7% 17-Nov-20 A 09-Dec-20 MOB-0005 WTEQ-0080


50 WTEQ-0080 Sulfuric Acid Tank - Release for Delivery 85 85 0% 09-Feb-21 09-Jun-21 WTEQ-0110 WTEQ-0055


51 WTEQ-0055 Sulfuric Acid Tank - Delivery 2 2 0% 10-Jun-21 11-Jun-21 WTEQ-0080 WTEQ-0095, WTEQ-0010, 
WTEQ-0060


52 RosedaleRosedale 158 137 28-Oct-20 A 15-Jun-21


53 RP-1000 Inlet Strainers & Bag Filters - Notice of Award 1 0 100% 28-Oct-20 A 28-Oct-20 A PMOB-0010, PMOB-0005 RP-1045, RP-1040, RP-1035, 
RP-1030, RP-1005, RP-1020, 
RP-1015, RP-1010


54 WTEQ-0060 Inlet Strainers & Bag Filters - Delivery 2 2 0% 14-Jun-21 15-Jun-21 WTEQ-110, WTEQ-0085, 
WTEQ-0085, WTEQ-0055


WTEQ-0015


55 Inlet StrainersInlet Strainers 125 125 06-Nov-20 A 27-May-21


56 RP-1010 Inlet Strainers - Submittals - GA Drawings 26 12 53.8% 06-Nov-20 A 15-Dec-20 RP-1000 RP-1025


57 RP-1005 Inlet Strainers - Submittals - Schedule, Catalogs, 
Other


26 12 53.8% 06-Nov-20 A 15-Dec-20 RP-1000 RP-1025


58 RP-1020 Inlet Strainers - Submittals - Calculations 44 30 31.8% 06-Nov-20 A 13-Jan-21 RP-1000 RP-1025


59 RP-1015 Inlet Strainers - Submittals - Weld Map, Procedures 44 30 31.8% 06-Nov-20 A 13-Jan-21 RP-1000 RP-1025


60 RP-1025 Inlet Strainers - Submittals - Reviewed & Approved 55 41 25.5% 06-Nov-20 A 28-Jan-21 RP-1020, RP-1015, RP-1010, 
RP-1005


WTEQ-0085


61 WTEQ-0085 Inlet Strainers - Release for Delivery 84 84 0% 29-Jan-21 27-May-21 RP-1025 WTEQ-0060, WTEQ-0060


62 Bag FiltersBag Filters 125 125 06-Nov-20 A 27-May-21


63 RP-1035 Bag Filters - Submittals - GA Drawings 26 12 53.8% 06-Nov-20 A 15-Dec-20 RP-1000 RP-1050


64 RP-1030 Bag Filters - Submittals - Schedule, Catalogs, Other 26 12 53.8% 06-Nov-20 A 15-Dec-20 RP-1000 RP-1050


65 RP-1045 Bag Filters - Submittals - Calculations 44 30 31.8% 06-Nov-20 A 13-Jan-21 RP-1000 RP-1050


66 RP-1040 Bag Filters - Submittals - Weld Map, Procedures 44 30 31.8% 06-Nov-20 A 13-Jan-21 RP-1000 RP-1050


67 RP-1050 Bag Filters - Submittals - Reviewed & Approved 55 41 25.5% 06-Nov-20 A 28-Jan-21 RP-1045, RP-1040, RP-1035, 
RP-1030


WTEQ-110


68 WTEQ-110 Bag Filters - Release for Delivery 84 84 0% 29-Jan-21 27-May-21 RP-1050 WTEQ-0060


69 Calgon CarbonCalgon Carbon 125 125 05-Jan-21 30-Jun-21


Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Collect LADBS Grading Permit


Collect LADBS Building Permit


Collect LADBS Electrical Permit
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AOP Storage Fees
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Inspection of Construction


Sulfuric Acid Storage Air Dryer - Purchase & Delivery


Sulfuric Acid Tank - Submittals - Received and Approved


Sulfuric Acid Tank - Release for Delivery


Sulfuric Acid Tank - Delivery


Inlet Strainers & Bag Filters - Notice of Award


Inlet Strainers & Bag Filters - Delivery


Inlet Strainers - Submittals - GA Drawings


Inlet Strainers - Submittals - Schedule, Catalogs, Other


Inlet Strainers - Submittals - Calculations


Inlet Strainers - Submittals - Weld Map, Procedures
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Inlet Strainers - Release for Delivery
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Bag Filters - Release for Delivery
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Project ID: 6519200010-1127 
BL:


TASK filter: All Activities







# Activity ID Activity Name Orig
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 Dur
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70 Ion ExchangeIon Exchange 125 125 05-Jan-21 30-Jun-21


71 WTEQ-0090 Ion Exchange - Release for Fabrication 122 122 0% 05-Jan-21 25-Jun-21 PMOB-0010, PMOB-0005 WTEQ-0065


72 WTEQ-0065 Ion Exchange - Delivery 3 3 0% 28-Jun-21 30-Jun-21 WTEQ-0090 WTAG-110, WTEQ-0020


73 LPGAC SystemLPGAC System 125 125 05-Jan-21 30-Jun-21


74 WTEQ-115 LPGAC System - Release for Fabrication 122 122 0% 05-Jan-21 25-Jun-21 PMOB-0010, PMOB-0005 WTEQ-120


75 WTEQ-120 LPGAC System - Delivery 3 3 0% 28-Jun-21 30-Jun-21 WTEQ-115 WTAG-115, WTEQ-0040, 
WTEQ-0035


76 TrojanTrojan 3 3 18-Jun-21 22-Jun-21


77 WTEQ-0070 AOP & Hydrogen Peroxide System - Delivery 3 3 0% 18-Jun-21 22-Jun-21 EIA-1035, WTFD-N0085 WTEQ-0025, WTEQ-0030


78 CECCEC 202 202 03-Nov-20 A 15-Sep-21


79 Panel Drawing Submittal PackagesPanel Drawing Submittal Packages 202 202 03-Nov-20 A 15-Sep-21


80 A1010 CEC Contract Award 0 0 100% 03-Nov-20 A PMOB-0010 A1000


81 A1000 MCP Panel Drawing Submittal Package 60 44 73.3% 04-Nov-20 A 02-Feb-21 A1010 A1005, A1470, A1185, A1150, 
A1135, A1120, A1105, A1090, 
A1075, A1060, A1045, A1030, 
A101582 A1075 NHE-6-CP Panel Drawing Submittal Package 65 49 24.6% 04-Nov-20 A 09-Feb-21 A1000 A1470


83 A1060 NHE-5R-CP Panel Drawing Submittal Package 65 49 24.6% 04-Nov-20 A 09-Feb-21 A1000 A1470


84 A1045 NHE-4R-CP Panel Drawing Submittal Package 65 49 24.6% 04-Nov-20 A 09-Feb-21 A1000 A1470


85 A1030 NHE-3R-CP- Panel Drawing Submittal Package 65 49 24.6% 04-Nov-20 A 09-Feb-21 A1000 A1470


86 A1015 NHE-2-CP Panel Drawing Submittal Package 65 49 24.6% 04-Nov-20 A 09-Feb-21 A1000 A1470


87 A1090 NHE-3R-VFD Panel Drawing Submittal Package 70 54 22.9% 04-Nov-20 A 16-Feb-21 A1000 A1440


88 A1135 Network Equipment Submittal Package 80 64 20% 04-Nov-20 A 02-Mar-21 A1000 A1470


89 A1120 NHE-5R-VFD Panel Drawing Submittal Package 110 94 14.5% 04-Nov-20 A 14-Apr-21 A1000 A1440


90 A1105 NHE-4R-VFD Panel Drawing Submittal Package 110 94 14.5% 04-Nov-20 A 14-Apr-21 A1000 A1440


91 A1150 PLC Programming Submittal Package 140 124 26% 04-Nov-20 A 26-May-21 A1000 A1230, A1450


92 A1005 LADWP Review & Approve MCP Design 20 20 0% 03-Feb-21 02-Mar-21 A1000 WTEQ-0100, A1470


93 A1185 iFIX Software Development Submittal Package 109 109 0% 03-Feb-21 07-Jul-21 A1000 A1450


94 A1230 Start-Up Plan Submittal Package 78 78 0% 27-May-21 15-Sep-21 A1150 WTAG-0055


95 Equipment DeliveryEquipment Delivery 98 98 22-Apr-21 08-Sep-21


96 A1440 VFDs - Delivery 68 68 0% 22-Apr-21 27-Jul-21 A1120, A1105, A1090 WTAG-0050, A1470


97 A1450 Software (Licensing) - Delivery 59 59 0% 17-Jun-21 08-Sep-21 A1150, A1185 WTAG-0055


98 WTEQ-0100 MCP - Delivery 2 2 0% 18-Jun-21 21-Jun-21 A1005 WTAG-0070


99 A1470 Well Control Panels - Delivery 5 5 0% 21-Jul-21 27-Jul-21 A1005, A1135, A1075, A1060, 
A1045, A1030, A1015, A1000, 
A1440


WTEQ-0105, WTAG-0050


100 WTEQ-0105 SCADA Cabinet - Delivery 2 2 0% 26-Jul-21 27-Jul-21 A1470 WTAG-0055


101 UIGUIG 185 146 02-Oct-20 A 28-Jun-21


102 A1490 Water Holding Tank Contract Award 0 0 100% 02-Oct-20 A PMOB-0005 A1495, A1480, A1475


103 Tank 660Tank 660 129 129 04-Nov-20 A 03-Jun-21


104 A1495 Tank 660 - Tank Design & Fabrication 103 87 15.5% 04-Nov-20 A 05-Apr-21 A1490 A1505, A1500


Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Ion Exchange - Release for Fabrication


Ion Exchange - Delivery


LPGAC System - Release for Fabrication


LPGAC System - Delivery


AOP & Hydrogen Peroxide System - Delivery


CEC Contract Award


MCP Panel Drawing Submittal Package


NHE-6-CP Panel Drawing Submittal Package


NHE-5R-CP Panel Drawing Submittal Package


NHE-4R-CP Panel Drawing Submittal Package


NHE-3R-CP- Panel Drawing Submittal Package


NHE-2-CP Panel Drawing Submittal Package


NHE-3R-VFD Panel Drawing Submittal Package


Network Equipment Submittal Package


NHE-5R-VFD Panel Drawing Submittal Package


NHE-4R-VFD Panel Drawing Submittal Package


PLC Programming Submittal Package


LADWP Review & Approve MCP Design


iFIX Software Development Submittal Package


Start-Up Plan Submittal Package


VFDs - Delivery


Software (Licensing) - Delivery


MCP - Delivery


Well Control Panels - Delivery


SCADA Cabinet - Delivery


Water Holding Tank Contract Award


Tank 660 - Tank Design & Fabrication
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105 A1500 Tank 660 - Foundation Design 20 17 15% 23-Nov-20 A 22-Dec-20 A1495 WTFD-N0070


106 A1505 Tank 660 - Tank Delivery 6 6 0% 26-May-21 03-Jun-21 A1495 WTEQ-0005


107 Tank 540Tank 540 149 146 04-Nov-20 A 28-Jun-21


108 A1480 Tank 540 - Tank Design & Fabrication 81 65 19.8% 04-Nov-20 A 03-Mar-21 A1490 A1485, A1475


109 A1475 Tank 540 - Foundation Design 20 20 15% 23-Nov-20 A 29-Dec-20 A1480, A1490 WTFD-S0025


110 A1485 Tank 540 - Tank Delivery 2 2 0% 25-Jun-21 28-Jun-21 WTEQ-0005, A1480 WTEQ-0075


111 Phase 1B Treatment System Construction Phase 1B Treatment System Construction 658 619 28-Aug-20 A 05-May-23


112 CN-0005 Provide Notice to LADWP re-Corridor Encroachment 1 1 0% 26-Feb-21 26-Feb-21 WTS-0035 CN-0010


113 CN-0010 Provide Notice to LADWP re-East Neighbor 
Excavation


1 1 0% 14-Apr-21 14-Apr-21 CN-0005, WTFD-S0020 CN-0015


114 CN-0015 Collect LADWP Power Release @ Extraction Wells 1 1 0% 09-Jul-21 09-Jul-21 CN-0010 GW-DM0005


115 CN-0020 Substantial Completion 0 0 0% 04-Nov-21 WTS-0070, WTAG-115, 
WTAG-110, WTAG-90, 
WTAG-95, WTAG-100, 
WTUG-S0075, WTS-0045, 


M8, CO-0005, EPA-1015


116 Pre MobilizationPre Mobilization 58 19 28-Aug-20 A 28-Dec-20


117 PMOB-0005 Honeywell Executes Agreement 0 0 100% 28-Aug-20 A EPA-1010 A1490, WTEQ-115, M1, 
EIA-9035, WTEQ-0090, 
RP-1000, PMOB-0010


118 PMOB-0010 Wood Performs Priority Buyouts 10 0 100% 31-Aug-20 A 14-Oct-20 A PMOB-0005 A1010, RP-1000, WTEQ-0090, 
WTEQ-115, PMOB-0015


119 PMOB-0015 AIS Work Plans & Submittal Reviews 55 19 65.5% 07-Oct-20 A 28-Dec-20 PMOB-0010 MOB-0005


120 MobilizationMobilization 166 134 16-Oct-20 A 15-Jun-21


121 MOB-0005 Mobilization, Site Prep, Temp Facilities & Controls 14 0 100% 16-Oct-20 A 04-Nov-20 A EIA-1025, CAR-1025, 
PMOB-0015, EIA-1005, 
EPA-1010


M2, WTEQ-0110, DEMO-0005, 
MOB-0010


122 Utility Investigation/Locate/Protection & Positive IdentificationUtility Investigation/Locate/Protection & Positive Identification134 134 03-Dec-20 15-Jun-21


123 MOB-0010 Geophysical Survey at Lankershim Yard & Nursery 
Area


1 1 0% 03-Dec-20 03-Dec-20 MOB-0005 MOB-0015


124 MOB-0015 Potholing the Identified Utilities at Lankershim Yard 3 3 0% 04-Dec-20 08-Dec-20 MOB-0010 MOB-0020


125 MOB-0020 Land Survey 2 2 0% 09-Dec-20 10-Dec-20 MOB-0015 MOB-0030


126 MOB-0030 Potholing at Nursery Area 5 5 0% 07-May-21 13-May-21 MOB-0020 WTS-0035, MOB-0025


127 MOB-0025 Geophysical Survey at 5 Well Locations 2 2 0% 09-Jun-21 10-Jun-21 MOB-0030 MOB-0035


128 MOB-0035 Potholing at Well Sites (5 Locations) 3 3 0% 11-Jun-21 15-Jun-21 MOB-0025 GW-EQ0005


129 Lankershim Yard Selective DemolitionLankershim Yard Selective Demolition 11 11 03-Dec-20 17-Dec-20


130 Exterior Selective DemolitionExterior Selective Demolition 4 4 03-Dec-20 08-Dec-20


131 DEMO-0020 Vacuum Truck In Place to Retrieve All Rinse Water 1 1 0% 03-Dec-20 03-Dec-20 DEMO-0015 DEMO-0035, DEMO-0025


132 DEMO-0005 Disconnect All Power & Live Lines Going to Items to 
be Demolished


1 1 0% 03-Dec-20 03-Dec-20 M2, MOB-0005 DEMO-0035, DEMO-0025, 
DEMO-0010


133 DEMO-0010 Pressure Wash All Piping & Tanks of the Stripper 1 1 0% 03-Dec-20 03-Dec-20 DEMO-0005 DEMO-0035, DEMO-0025, 
DEMO-0015


134 DEMO-0015 Pressure Wash Old Chlorination Building Piping 1 1 0% 03-Dec-20 03-Dec-20 DEMO-0010 DEMO-0035, DEMO-0025, 
DEMO-0020


135 DEMO-0035 Vacuuming Dust Cyclone & Separate from Building & 
Demo


1 1 0% 04-Dec-20 04-Dec-20 DEMO-0020, DEMO-0015, 
DEMO-0010, DEMO-0005


DEMO-0055


136 DEMO-0025 Take Apart Piping from Stripper & Tanks 2 2 0% 04-Dec-20 07-Dec-20 DEMO-0005, DEMO-0010, 
DEMO-0015, DEMO-0020


DEMO-0040, DEMO-0030


Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Tank 660 - Foundation Design


Tank 660 - Tank Delivery


Tank 540 - Tank Design & Fabrication


Tank 540 - Foundation Design


Tank 540 - Tank Delivery


Provide Notice to LADWP re-Corridor Encroachment


Provide Notice to LADWP re-East Neighbor Excavation


Collect LADWP Power Release @ Extraction Wells


Substantial Completion


Honeywell Executes Agreement


Wood Performs Priority Buyouts


AIS Work Plans & Submittal Reviews


Mobilization, Site Prep, Temp Facilities & Controls


Geophysical Survey at Lankershim Yard & Nursery Area


Potholing the Identified Utilities at Lankershim Yard


Land Survey


Potholing at Nursery Area


Geophysical Survey at 5 Well Locations


Potholing at Well Sites (5 Locations)


Vacuum Truck In Place to Retrieve All Rinse Water


Disconnect All Power & Live Lines Going to Items to be Demolished


Pressure Wash All Piping & Tanks of the Stripper


Pressure Wash Old Chlorination Building Piping


Vacuuming Dust Cyclone & Separate from Building & Demo


Take Apart Piping from Stripper & Tanks
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137 DEMO-0040 Dispose of All Materials from Demo Job 3 3 0% 04-Dec-20 08-Dec-20 DEMO-0030, DEMO-0025 WTUG-N0005, DEMO-0045


138 DEMO-0030 Demo Chlorination Building & All Materials Inside 1 1 0% 08-Dec-20 08-Dec-20 DEMO-0025 DEMO-0040, DEMO-0070


139 Surface & Subsurface Selective DemolitionSurface & Subsurface Selective Demolition 5 5 09-Dec-20 15-Dec-20


140 DEMO-0045 Breakout & Stockpile for Loadout 2 2 0% 09-Dec-20 10-Dec-20 DEMO-0040 DEMO-0050


141 DEMO-0050 Loadout Concrete & Asphalt onto End Dumps 2 2 0% 11-Dec-20 14-Dec-20 DEMO-0045 DEMO-0070, DEMO-0055


142 DEMO-0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 15-Dec-20 15-Dec-20 DEMO-0030, DEMO-0050 WTUG-N0055


143 Warehouse Interior Selective DemolitionWarehouse Interior Selective Demolition 3 3 15-Dec-20 17-Dec-20


144 DEMO-0055 All Interior Partitions & Doors 1 1 0% 15-Dec-20 15-Dec-20 DEMO-0050, DEMO-0035 DEMO-0060


145 DEMO-0060 All Restrooms, Fixtures & Existing Electrical 1 1 0% 16-Dec-20 16-Dec-20 DEMO-0055 DEMO-0065


146 DEMO-0065 Repairing & Sealing Openings in the Walls & Ceilings 1 1 0% 17-Dec-20 17-Dec-20 DEMO-0060 WH-0025, WH-0005


147 Water Treatment UG MEPWater Treatment UG MEP 107 107 09-Dec-20 12-May-21


148 North SideNorth Side 51 51 09-Dec-20 22-Feb-21


149 UG Plumbing & MechanicalUG Plumbing & Mechanical 41 41 09-Dec-20 08-Feb-21


150 New Slab AreaNew Slab Area 16 16 09-Dec-20 04-Jan-21


151 WTUG-N0005 NS - New Slab Area - Excavate Trenches for Piping 5 5 0% 09-Dec-20* 15-Dec-20 DEMO-0040 WTUG-N0010


152 WTUG-N0070 Inspection Point - Piping, Pressure Test 6 6 0% 15-Dec-20 22-Dec-20 WTUG-N0010 WTUG-N0015


153 WTUG-N0010 NS - New Slab Area - Install Piping, Stub-Up & 
Pressure Test


5 5 0% 16-Dec-20 22-Dec-20 WTUG-N0005 WTUG-N0070


154 WTUG-N0015 NS - New Slab Area - Backfill & Compact 5 5 0% 23-Dec-20 31-Dec-20 WTUG-N0070 WTUG-N0055, M3, 
WTFD-N0020, WTUG-N0035, 
WTUG-N0030


155 WTUG-N0055 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 04-Jan-21 04-Jan-21 DEMO-0070, WTUG-N0015 WTUG-N0060


156 Main Conveyance LinesMain Conveyance Lines 26 26 04-Jan-21 08-Feb-21


157 WTUG-N0035 NS - Main Conveyance Lines - Excavate Trenches for
Main Conveyance Lines & Supporting Piping


10 10 0% 04-Jan-21 15-Jan-21 WTUG-N0015 WTUG-N0040


158 WTUG-N0040 NS - Main Conveyance Lines - Install Piping in the 
Main Trench


15 15 0% 11-Jan-21 29-Jan-21 WTUG-N0035 WTUG-N0045


159 WTUG-N0075 Inspection Point - NS Main Conveyance Line 
Pressure Test


6 6 0% 22-Jan-21 29-Jan-21 WTUG-N0045 WTUG-N0050


160 WTUG-N0045 NS - Main Conveyance Lines - Stub-Up in the 
Propoer Locations & Perform Pressure Test


4 4 0% 26-Jan-21 29-Jan-21 WTUG-N0040 WTUG-N0090, WTUG-N0075


161 WTUG-N0090 Inspection Point - NS Main Conveyance Line 
Compaction


1 1 0% 29-Jan-21 29-Jan-21 WTUG-N0045 WTUG-N0050


162 WTUG-N0050 NS - Main Conveyance Lines - Backfill & Compact 5 5 0% 01-Feb-21 05-Feb-21 WTUG-N0090, WTUG-N0075 WTUG-N0060, M3, 
WTUG-S0005, WTUG-N0020


163 WTUG-N0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 08-Feb-21 08-Feb-21 WTUG-N0050, WTUG-N0055 WTUG-N0065


164 UG Electrical, Instrumentation & ControlsUG Electrical, Instrumentation & Controls 11 11 08-Feb-21 22-Feb-21


165 WTUG-N0020 NS - UG E&I and Controls - Excavation & Trenching 4 4 0% 08-Feb-21 11-Feb-21 M3, WTUG-N0050, CAR-1030 WTUG-N0065, WTUG-N0025


166 WTUG-N0025 NS - UG E&I and Controls - Install Conduit in Trench 
& Stub-Up


4 4 0% 12-Feb-21 17-Feb-21 WTUG-N0020 WTUG-N0030


167 WTUG-N0030 NS - UG E&I and Controls - Make Connection, Backfill
& Compact


2 2 0% 18-Feb-21 19-Feb-21 WTUG-N0025, WTUG-N0015 WTUG-N0065, WTUG-N0080


168 WTUG-N0080 Inspection Point - UG Conduit Compaction 1 1 0% 19-Feb-21 19-Feb-21 WTUG-N0030 WTUG-N0065


169 WTUG-N0065 Transport & Disposal of Non-Hazardous Excavation 
Spoils


1 1 0% 22-Feb-21 22-Feb-21 WTUG-N0080, WTUG-N0030, 
WTUG-N0020, WTUG-N0060


WTUG-S0060


170 South SideSouth Side 67 67 08-Feb-21 12-May-21


Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Dispose of All Materials from Demo Job


Demo Chlorination Building & All Materials Inside


Breakout & Stockpile for Loadout


Loadout Concrete & Asphalt onto End Dumps


Transport & Disposal of Non-Hazordous Excavation Spoils


All Interior Partitions & Doors


All Restrooms, Fixtures & Existing Electrical


Repairing & Sealing Openings in the Walls & Ceilings


NS - New Slab Area - Excavate Trenches for Piping


Inspection Point - Piping, Pressure Test


NS - New Slab Area - Install Piping, Stub-Up & Pressure Test


NS - New Slab Area - Backfill & Compact


Transport & Disposal of Non-Hazordous Excavation Spoils


NS - Main Conveyance Lines - Excavate Trenches for Main Conveyance Lines & Supporting Piping


NS - Main Conveyance Lines - Install Piping in the Main Trench


Inspection Point - NS Main Conveyance Line Pressure Test


NS - Main Conveyance Lines - Stub-Up in the Propoer Locations & Perform Pressure Test


Inspection Point - NS Main Conveyance Line Compaction


NS - Main Conveyance Lines - Backfill & Compact


Transport & Disposal of Non-Hazordous Excavation Spoils


NS - UG E&I and Controls - Excavation & Trenching


NS - UG E&I and Controls - Install Conduit in Trench & Stub-Up


NS - UG E&I and Controls - Make Connection, Backfill & Compact


Inspection Point - UG Conduit Compaction


Transport & Disposal of Non-Hazardous Excavation Spoils
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171 UG Plumbing & MechanicalUG Plumbing & Mechanical 56 56 08-Feb-21 27-Apr-21


172 New Slab AreaNew Slab Area 16 16 08-Feb-21 01-Mar-21


173 WTUG-S0005 SS - New Slab Area - Excavate Trenches for Piping 5 5 0% 08-Feb-21 12-Feb-21 WTUG-N0050 WTUG-S0010


174 WTUG-S0010 SS - New Slab Area - Install Pipe, Stub-Up & Perform
Pressure Test


5 5 0% 15-Feb-21 19-Feb-21 WTUG-S0005 WTUG-S0015


175 WTUG-S0090 Inspection Point - Compaction Testing SS New Slab 
Area


6 6 0% 19-Feb-21 26-Feb-21 WTUG-S0015 WTUG-S0035


176 WTUG-S0015 SS - New Slab Area - Backfilll & Compact 5 5 0% 22-Feb-21 26-Feb-21 WTUG-S0010 WTUG-S0090, WTUG-S0060, 
M5, WTFD-S0020


177 WTUG-S0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 01-Mar-21 01-Mar-21 WTUG-S0015, WTUG-N0065 WTUG-S0065


178 Main Conveyance LinesMain Conveyance Lines 26 26 01-Mar-21 06-Apr-21


179 WTUG-S0035 SS - Main Conveyance Lines - Continue Trenches for
Piping Coming from North to South


8 8 0% 01-Mar-21 10-Mar-21 WTUG-S0090 WTUG-S0040


180 WTUG-S0040 SS - Main Conveyance Lines - Install Piping to 
Backwash Supply Tank, Stub-Up & Perform Pressure
Test


12 12 0% 11-Mar-21 26-Mar-21 WTUG-S0035 WTUG-S0045


181 WTUG-S0045 SS - Main Conveyance Lines - Backfilll & Compact 5 5 0% 29-Mar-21 05-Apr-21 WTUG-S0040 WTUG-S0065, M5, 
WTFD-S0020, WTUG-S0050


182 WTUG-S0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 06-Apr-21 06-Apr-21 WTUG-S0045, WTUG-S0060 WTUG-S0070


183 Supporting LinesSupporting Lines 16 16 06-Apr-21 27-Apr-21


184 WTUG-S0050 SS - Supporting Lines - Excavate Trenches for Piping 5 5 0% 06-Apr-21 12-Apr-21 WTUG-S0045 WTUG-S0055


185 WTUG-S0055 SS - Supporting Lines - Install Piping, Stub-Up & 
Perform Pressure Test


5 5 0% 13-Apr-21 19-Apr-21 WTUG-S0050 WTUG-S0075


186 WTUG-S0075 SS - Supporting Lines - Backfill & Compact 6 6 0% 20-Apr-21 27-Apr-21 WTUG-S0055 WTUG-S0020, WTFD-S0020, 
M5, CN-0020, WTUG-S0070


187 WTUG-S0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 27-Apr-21 27-Apr-21 WTUG-S0075, WTUG-S0065 WTUG-S0080


188 UG Electrical, Instrumentation & ControlsUG Electrical, Instrumentation & Controls 11 11 28-Apr-21 12-May-21


189 WTUG-S0020 SS - UG E&I and Controls - Excavate & Trenching 4 4 0% 28-Apr-21 03-May-21 M5, WTUG-S0075 WTUG-S0025


190 WTUG-S0025 SS - UG E & I and Controls - Install Conduit in Trench
& Stub-Up (Includes Ductbank & Switch to PL 
Conduit)


4 4 0% 04-May-21 07-May-21 WTUG-S0020 WTUG-S0030


191 WTUG-S0095 Inspection Point - Compaction Testing SS UG Elec, 
I&C Trench


6 6 0% 04-May-21 11-May-21 WTUG-S0030 WTFD-S0020


192 WTUG-S0030 SS - UG E & I and Controls - Make Connections; 
Backfill & Compact


2 2 0% 10-May-21 11-May-21 WTUG-S0025 WTUG-S0095, WTUG-S0080, 
WTS-0035


193 WTUG-S0080 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 12-May-21 12-May-21 WTUG-S0030, WTUG-S0070 WTFD-S0055


194 FoundationsFoundations 122 122 04-Jan-21 24-Jun-21


195 North SideNorth Side 62 62 04-Jan-21 30-Mar-21


196 Bollards, Guardrails & FencingBollards, Guardrails & Fencing 3 3 04-Jan-21 06-Jan-21


197 WTFD-N0005 North Side - Install Bollards 1 1 0% 04-Jan-21 04-Jan-21 WTFD-N0020 WTFD-N0010


198 WTFD-N0010 North Side - Install Guardrail 1 1 0% 05-Jan-21 05-Jan-21 WTFD-N0005 WTFD-N0015


199 WTFD-N0015 North Side - Install Fencing 1 1 0% 06-Jan-21 06-Jan-21 WTFD-N0010 WTFD-S0005


200 Concrete WorkConcrete Work 62 62 04-Jan-21 30-Mar-21


201 WTFD-N0030 Chemical Truck Unloading Ramp; 2/S-501 15 15 0% 04-Jan-21 22-Jan-21 WTFD-N0025 WTFD-N0035


202 WTFD-N0025 Sulfuric Acid Containment Structure; S-502 15 15 0% 04-Jan-21 22-Jan-21 WTFD-N0020 WTFD-N0090, WTFD-N0030


203 WTFD-N0020 Sumps S-100, S-200, S-250, S-300, S-501, S-502, 
S-600


30 30 0% 04-Jan-21 12-Feb-21 WTUG-N0015 WTFD-N0005, WTFD-N0025


204 WTFD-N0040 Ion Exchange System Foundations; 5/S-504 15 15 0% 11-Jan-21 29-Jan-21 WTFD-N0035 WTEQ-0020, WTFD-N0045


Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


SS - New Slab Area - Excavate Trenches for Piping


SS - New Slab Area - Install Pipe, Stub-Up & Perform Pressure Test


Inspection Point - Compaction Testing SS New Slab Area


SS - New Slab Area - Backfilll & Compact


Transport & Disposal of Non-Hazordous Excavation Spoils


SS - Main Conveyance Lines - Continue Trenches for Piping Coming from North to South


SS - Main Conveyance Lines - Install Piping to Backwash Supply Tank, Stub-Up & Perform Pressure Test


SS - Main Conveyance Lines - Backfilll & Compact


Transport & Disposal of Non-Hazordous Excavation Spoils


SS - Supporting Lines - Excavate Trenches for Piping


SS - Supporting Lines - Install Piping, Stub-Up & Perform Pressure Test


SS - Supporting Lines - Backfill & Compact


Transport & Disposal of Non-Hazordous Excavation Spoils


SS - UG E&I and Controls - Excavate & Trenching


SS - UG E & I and Controls - Install Conduit in Trench & Stub-Up (Includes Ductbank & Switch to PL Conduit)


Inspection Point - Compaction Testing SS UG Elec, I&C Trench


SS - UG E & I and Controls - Make Connections; Backfill & Compact


Transport & Disposal of Non-Hazordous Excavation Spoils


North Side - Install Bollards


North Side - Install Guardrail


North Side - Install Fencing


Chemical Truck Unloading Ramp; 2/S-501


Sulfuric Acid Containment Structure; S-502


Sumps S-100, S-200, S-250, S-300, S-501, S-502, S-600


Ion Exchange System Foundations; 5/S-504
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205 WTFD-N0035 Duplex Equipment Foundation / Platform; S-500 15 15 0% 11-Jan-21 29-Jan-21 WTFD-N0030 WTFD-N0040


206 WTFD-N0045 Hydrogen Peroxide Tank Foundations; 6/S504 15 15 0% 18-Jan-21 05-Feb-21 WTFD-N0040 WTFD-N0100, WTFD-N0095, 
WTEQ-0025, WTEQ-0050


207 WTFD-N0095 Inspection Point - Compaction & Reinforcing HYP 
Tank Foundation


1 1 0% 05-Feb-21 05-Feb-21 WTFD-N0045 WTFD-N0050


208 WTFD-N0090 Transport & Disposal of Non-Hazordous Excavation 
Spoils


38 38 0% 05-Feb-21 30-Mar-21 WTFD-N0025, WTFD-N0085 WTFD-S0055


209 WTFD-N0100 Inspection Point - Reinforcing HYP Tank Foundation 6 6 0% 08-Feb-21 15-Feb-21 WTFD-N0045 WTFD-N0050


210 WTFD-N0050 Slab Trench Drain; S-700 15 15 0% 16-Feb-21 08-Mar-21 WTFD-N0100, WTFD-N0095 WTFD-N0055


211 WTFD-N0060 12" SOG; 15/S-601 10 10 0% 23-Feb-21 08-Mar-21 WTFD-N0055 WTEQ-0050, WTFD-N0065


212 WTFD-N0055 8" SOG & Containment Curb; 8, 14/S-601 10 10 0% 23-Feb-21 08-Mar-21 WTFD-N0050 WTEQ-0050, WTFD-N0060


213 WTFD-N0065 Backwash Holding Tank-Elect Tower Foundation; 
C/S-503


10 10 0% 02-Mar-21 15-Mar-21 WTFD-N0060 WTEQ-0045, WTFD-N0070


214 WTFD-N0070 Backwash Holding Tank-Foundation; S-503 10 10 0% 03-Mar-21 16-Mar-21 A1500, WTFD-N0065 M4, WTEQ-0005, WTEQ-0045, 
WTFD-N0075


215 WTFD-N0075 Backwash Holding Tank-18" Concrete Pad; S-503 10 10 0% 10-Mar-21 23-Mar-21 WTFD-N0070 WTFD-N0085, WTEQ-0045, 
WTFD-N0080


216 WTFD-N0080 Misc Finishes 10 10 0% 17-Mar-21 30-Mar-21 WTFD-N0075 WTFD-S0005


217 WTFD-N0085 AOP Equipment Foundations 10 10 0% 17-Mar-21 30-Mar-21 WTFD-N0075 WTFD-N0090, WTEQ-0070


218 South SideSouth Side 31 31 12-May-21 24-Jun-21


219 Bollards, Guardrails & FencingBollards, Guardrails & Fencing 3 3 12-May-21 14-May-21


220 WTFD-S0010 South Side - Install Guardrails to Protect LPGAC 
Vessels


1 1 0% 12-May-21 12-May-21 WTFD-S0020 WTFD-S0015


221 WTFD-S0015 South Side - Install Guardrails to Protect Backwash 
Holding Tank & Piping


1 1 0% 13-May-21 13-May-21 WTFD-S0010 WTFD-S0005


222 WTFD-S0005 South Side - Install Bollards to Protect Utility 
Transformers


1 1 0% 14-May-21 14-May-21 WTFD-N0080, WTFD-N0015, 
WTFD-S0015


WTS-0005


223 Concrete WorkConcrete Work 31 31 12-May-21 24-Jun-21


224 WTFD-S0020 Sump S-500, S-510, S-600 30 30 0% 12-May-21 23-Jun-21 WTUG-S0095, WTUG-S0075, 
WTUG-S0045, WTUG-S0015


WTFD-S0055, WTFD-S0010, 
WTFD-S0025, CN-0010


225 WTFD-S0045 8" SPG; 14/S-601 30 30 0% 12-May-21 23-Jun-21 WTFD-S0040 WTUG-S0085, WTFD-S0050


226 WTFD-S0040 Slab Trench Drain; S-701 30 30 0% 12-May-21 23-Jun-21 WTFD-S0035 WTFD-S0045


227 WTFD-S0035 Future LPGAC System Foundation; S-506 30 30 0% 12-May-21 23-Jun-21 WTFD-S0030 WTEQ-0040, WTFD-S0040


228 WTFD-S0030 LPGAC System Foundation; S-506 30 30 0% 12-May-21 23-Jun-21 WTFD-S0025 WTEQ-0035, WTFD-S0035


229 WTFD-S0025 Backwash Supply Tank Foundation; S-506 30 30 0% 12-May-21 23-Jun-21 A1475, WTFD-S0020 WTFD-S0060, M6, 
WTFD-S0030


230 WTFD-S0055 Transport & Disposal of Non-Hazordous Excavation 
Spoils


26 26 0% 19-May-21 24-Jun-21 WTUG-S0080, WTFD-S0020, 
WTFD-N0090, WTFD-S0050


WTS-0060


231 WTFD-S0050 Misc Finishes 10 10 0% 10-Jun-21 23-Jun-21 WTFD-S0045 WTFD-S0055


232 WTFD-S0060 Inspection Point - Backwash Supply Tank Foundation 6 6 0% 16-Jun-21 23-Jun-21 WTFD-S0025 WTEQ-0075


233 Sewers & Conveyance LinesSewers & Conveyance Lines 78 78 28-May-21 16-Sep-21


234 Sanitary SewerSanitary Sewer 20 20 28-May-21 25-Jun-21


235 WTS-0005 Sanitary Sewer Line - Excavate 8" & 6" Lateral from 
Backwash Holding Tank


5 5 0% 28-May-21 04-Jun-21 CAR-1035, WTFD-S0005 WTS-0010


236 WTS-0080 Inspection Point - Sanitary Sewer Line Pressure Test 
& Manholes


5 5 0% 04-Jun-21 10-Jun-21 WTS-0015, WTS-0010 WTS-0050


Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Duplex Equipment Foundation / Platform; S-500


Hydrogen Peroxide Tank Foundations; 6/S504


Inspection Point - Compaction & Reinforcing HYP Tank Foundation


Transport & Disposal of Non-Hazordous Excavation Spoils


Inspection Point - Reinforcing HYP Tank Foundation


Slab Trench Drain; S-700


12" SOG; 15/S-601


8" SOG & Containment Curb; 8, 14/S-601


Backwash Holding Tank-Elect Tower Foundation; C/S-503


Backwash Holding Tank-Foundation; S-503


Backwash Holding Tank-18" Concrete Pad; S-503


Misc Finishes


AOP Equipment Foundations


South Side - Install Guardrails to Protect LPGAC Vessels


South Side - Install Guardrails to Protect Backwash Holding Tank & Piping


South Side - Install Bollards to Protect Utility Transformers


Sump S-500, S-510, S-600


8" SPG; 14/S-601


Slab Trench Drain; S-701


Future LPGAC System Foundation; S-506


LPGAC System Foundation; S-506


Backwash Supply Tank Foundation; S-506


Transport & Disposal of Non-Hazordous Excavation Spoils


Misc Finishes


Inspection Point - Backwash Supply Tank Foundation


Sanitary Sewer Line - Excavate 8" & 6" Lateral from Backwash Holding Tank


Inspection Point - Sanitary Sewer Line Pressure Test & Manholes
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237 WTS-0010 Sanitary Sewer Line - Install Pipe in Trench & 
Pressure Test from Backwash Holding Tank to Main 
on Vose St.


2 2 0% 07-Jun-21 08-Jun-21 WTS-0005 WTS-0080, WTS-0015


238 WTS-0015 Sanitary Sewer Line - Install 3 Manholes (2 by AIS & 
1 by Sub)


4 4 0% 07-Jun-21 10-Jun-21 WTS-0010 WTS-0080


239 WTS-0050 Sanitary Sewer Line - Public Street Work 
(Restoration)


3 3 0% 11-Jun-21 15-Jun-21 WTS-0080 WTS-0060, WTS-0020


240 WTS-0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 25-Jun-21 25-Jun-21 WTFD-S0055, WTS-0050 WTS-0065


241 Storm SewerStorm Sewer 9 9 16-Jun-21 28-Jun-21


242 WTS-0020 Storm Sewer - Trenching & Piping of New 4" to 6" & 
8" PVC Pipe


2 2 0% 16-Jun-21 17-Jun-21 WTS-0050 WTS-0025


243 WTS-0025 Storm Sewer - Pipe to Maxwell Plus drywell Infiltration
System


1 1 0% 18-Jun-21 18-Jun-21 WTS-0020 WTS-0030


244 WTS-0075 Inspection Point - Leak Test Pipe Compaction Test 1 1 0% 21-Jun-21 21-Jun-21 WTS-0030 WTS-0055, WTS-0035


245 WTS-0030 Storm Sewer - Leak Test Pipe/ Backfill and Compact 1 1 0% 21-Jun-21 21-Jun-21 WTS-0025 WTS-0075, WTS-0065, 
CN-0020


246 WTS-0055 Install Maxwell Drywell System 4 4 0% 22-Jun-21 25-Jun-21 WTS-0075 WTS-0065, CN-0020


247 WTS-0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 28-Jun-21 28-Jun-21 WTS-0060, WTS-0030, 
WTS-0055


GW-EX0005, WTS-0070


248 24" Start-Up / Bypass Conveyance Line24" Start-Up / Bypass Conveyance Line 62 62 22-Jun-21 16-Sep-21


249 WTS-0035 24" Startup / Bypass Conveyance Line - Excavate 15 15 0% 22-Jun-21 12-Jul-21 WTS-0075, MOB-0030, 
WTUG-S0030


WH-0005, WTS-0040, 
CN-0005


250 WTS-0040 24" Startup / Bypass Conveyance Line - Install 40 40 0% 08-Jul-21 01-Sep-21 WTS-0035 WTS-0085


251 WTS-0085 Inspection Point - Pressure Test 24" Startup ByPass 
Conveyance Line


5 5 0% 26-Aug-21 01-Sep-21 WTS-0040 WTS-0045


252 WTS-0045 24" Startup / Bypass Conveyance Line - Backfill & 
Compact


5 5 0% 02-Sep-21 09-Sep-21 WTS-0085 WTS-0090, WTS-0070, 
CN-0020


253 WTS-0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 10-Sep-21 10-Sep-21 WTS-0045, WTS-0065 CN-0020


254 WTS-0090 Inspection Point - Compaction Test 24" Startup 
ByPass Conveyance Line


5 5 0% 10-Sep-21 16-Sep-21 WTS-0045 EIA-9000


255 Water Treatment EquipmentWater Treatment Equipment 47 47 04-Jun-21 09-Aug-21


256 WTEQ-0125 Inspection Point - Anchor Bolts 43 43 0% 10-Jun-21 09-Aug-21 WTEQ-0050, WTEQ-0045, 
WTEQ-0040, WTEQ-0035, 
WTEQ-0025, WTEQ-0020


M7


257 WTEQ-0010 Anchor pH Adjustment Equipment (Includes Sulfuric 
Acid Tank & Sulfuric Acid Storage Air Dryer)


3 3 0% 17-Jun-21 21-Jun-21 WTEQ-0095, WTEQ-0055 M7, WTEQ-0015


258 WTEQ-0015 Anchor Filtration Equipment 6 6 0% 22-Jun-21 29-Jun-21 WTEQ-0060, WTEQ-0010 M7, WTAG-90, WTEQ-0020


259 WTEQ-0020 Anchor Ion Exchange Equipment 4 4 0% 01-Jul-21 06-Jul-21 WTFD-N0040, WTEQ-0065, 
WTEQ-0015


WTEQ-0125, M7, WTEQ-0025


260 WTEQ-0025 Anchor AOP Equipment - Phase 1B 3 3 0% 07-Jul-21 09-Jul-21 WTFD-N0045, WTEQ-0070, 
WTEQ-0020


WTEQ-0125, M7, WTEQ-0030


261 WTEQ-0030 Anchor AOP Equipment - Phase 3 3 3 0% 12-Jul-21 14-Jul-21 WTEQ-0070, WTEQ-0025 M7, WTEQ-0035


262 WTEQ-0035 Anchor LPGAC Equipment - Phase 1B 3 3 0% 15-Jul-21 19-Jul-21 WTEQ-120, WTFD-S0030, 
WTEQ-0030


WTEQ-0125, M7, WTEQ-0040


263 WTEQ-0040 Anchor LPGAC Equipment - Phase 3 5 5 0% 20-Jul-21 26-Jul-21 WTEQ-120, WTFD-S0035, 
WTEQ-0035


WTEQ-0125, M7, WTEQ-0045


264 WTEQ-0045 Anchor Backwash Equipment 5 5 0% 27-Jul-21 02-Aug-21 WTFD-N0065, WTFD-N0075, 
WTFD-N0070, WTEQ-0040


WTEQ-0125, M7, WTEQ-0050


Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Sanitary Sewer Line - Install Pipe in Trench & Pressure Test from Backwash Holding Tank to Main on Vose St.


Sanitary Sewer Line - Install 3 Manholes (2 by AIS & 1 by Sub)


Sanitary Sewer Line - Public Street Work (Restoration)


Transport & Disposal of Non-Hazordous Excavation Spoils


Storm Sewer - Trenching & Piping of New 4" to 6" & 8" PVC Pipe


Storm Sewer - Pipe to Maxwell Plus drywell Infiltration System


Inspection Point - Leak Test Pipe Compaction Test


Storm Sewer - Leak Test Pipe/ Backfill and Compact


Install Maxwell Drywell System


Transport & Disposal of Non-Hazordous Excavation Spoils


24" Startup / Bypass Conveyance Line - Excavate


24" Startup / Bypass Conveyance Line - Install


Inspection Point - Pressure Test 24" Startup ByPass Conveyance Line


24" Startup / Bypass Conveyance Line - Backfill & Compact


Transport & Disposal of Non-Hazordous Excavation Spoils


Inspection Point - Compaction Test 24" Startup ByPass Conveyance Line


Inspection Point - Anchor Bolts


Anchor pH Adjustment Equipment (Includes Sulfuric Acid Tank & Sulfuric Acid Storage Air Dryer)


Anchor Filtration Equipment


Anchor Ion Exchange Equipment


Anchor AOP Equipment - Phase 1B


Anchor AOP Equipment - Phase 3


Anchor LPGAC Equipment - Phase 1B


Anchor LPGAC Equipment - Phase 3


Anchor Backwash Equipment
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265 WTEQ-0050 Anchor Process Support Equipment 5 5 0% 03-Aug-21 09-Aug-21 WTFD-N0060, WTFD-N0055, 
WTFD-N0045, WTEQ-0045


WTEQ-0125, M7, WTAG-0005


266 Water Holding TanksWater Holding Tanks 32 32 04-Jun-21 19-Jul-21


267 WTEQ-0005 Tank 660 Water Storage Tank - Receive, Offload & 
Erect


15 15 0% 04-Jun-21 24-Jun-21 M4, A1505, WTFD-N0070 A1485, WTEQ-0075, 
WTAG-0005


268 WTEQ-0075 Tank 540 Water Storage Tank - Receive, Offload & 
Erect


15 15 0% 29-Jun-21 19-Jul-21 WTFD-S0060, M6, 
WTEQ-0005, A1485


WTAG-30


269 Warehouse ModificationsWarehouse Modifications 74 74 22-Jun-21 04-Oct-21


270 CMUCMU 36 36 22-Jun-21 10-Aug-21


271 WH-0005 CMU - Survey Marking & Layout 1 1 0% 22-Jun-21 22-Jun-21 WTS-0035, DEMO-0065 WH-0010


272 WH-0020 CMU - Opening Supports for Doors & Windows 2 2 0% 23-Jun-21 24-Jun-21 WH-0015 WH-0045


273 WH-0010 CMU - Epoxy #5 Dowels - 6" Embed 3 3 0% 23-Jun-21 25-Jun-21 WH-0005 WH-0045, WH-0015


274 WH-0015 CMU - Base Course & Vertical Rebar to +8' (#5 @ 
16" oc)


4 4 0% 23-Jun-21 28-Jun-21 WH-0010 WH-0045, WH-0020


275 WH-0050 CMU - Rough-In J-Box & Conduits @ +4' 2 2 0% 29-Jun-21 30-Jun-21 WH-0045 WH-0055


276 WH-0045 CMU - Bond Beam @ +4' & Horizontal Rebar (#5) 2 2 0% 29-Jun-21 30-Jun-21 WH-0010, WH-0015, WH-0020 WH-0055, WH-0050


277 WH-0055 CMU - Set Up Scaffolding 2 2 0% 01-Jul-21 02-Jul-21 WH-0050, WH-0045 WH-0065, WH-0060


278 WH-0065 CMU - Rough-In J-Box & Conduit @ +8' 3 3 0% 05-Jul-21 07-Jul-21 WH-0055 WH-0075, WH-0070


279 WH-0060 CMU - Bond Beam @ +8' & Horizontal Rebar (#5) 3 3 0% 05-Jul-21 07-Jul-21 WH-0055 WH-0075, WH-0070


280 WH-0075 CMU - Inspection & Pour Grout to +8' 2 2 0% 08-Jul-21 09-Jul-21 WH-0060, WH-0065 WH-0080


281 WH-0080 CMU - Extend Vertical Rebar to +14'-8" (#5 @ 16" 
oc)


2 2 0% 12-Jul-21 13-Jul-21 WH-0075 WH-0085


282 WH-0085 CMU - Bond Beam @ +12' & Horizontal Rebar (#5) 4 4 0% 14-Jul-21 19-Jul-21 WH-0080 WH-0090


283 WH-0090 CMU - Embed Structural Steel Anchors 4 4 0% 20-Jul-21 23-Jul-21 WH-0085 WH-0095


284 WH-0095 CMU - Bond Beam @ +14'-8" & Horizontal Rebar 
(#5)


4 4 0% 26-Jul-21 29-Jul-21 WH-0090 WH-0100


285 WH-0100 CMU - Inspection & Pour Grout +8' to +14'-8" 4 4 0% 30-Jul-21 04-Aug-21 WH-0095 WH-0105


286 WH-0105 CMU - Grout Curing 4 4 0% 05-Aug-21 10-Aug-21 WH-0100 WH-0115, WH-0110


287 SteelSteel 10 10 11-Aug-21 24-Aug-21


288 WH-0110 Steel - W8 Beam Embed PL w/5/8" A.B. 2 2 0% 11-Aug-21 12-Aug-21 WH-0105 WH-0125, WH-0120


289 WH-0115 Steel - WT5 Beam Embed PL w/5/8" A.B. 2 2 0% 11-Aug-21 12-Aug-21 WH-0105 WH-0130


290 WH-0125 Steel - W8 Connection Beams - Erection 4 4 0% 13-Aug-21 18-Aug-21 WH-0110 WH-0130


291 WH-0120 Steel - W8 Main Beams - Erection 4 4 0% 13-Aug-21 18-Aug-21 WH-0110 WH-0130


292 WH-0130 Steel - WT5 Diagonal Beam - Erection 3 3 0% 19-Aug-21 23-Aug-21 WH-0125, WH-0120, WH-0115 WH-0145, WH-0135


293 WH-0135 Steel - Final Inspection 1 1 0% 24-Aug-21 24-Aug-21 WH-0130 CN-0020


294 Framing & Wall OpeningsFraming & Wall Openings 6 6 23-Aug-21 30-Aug-21


295 WH-0145 Framing - Wall B & C, 3-5/8" Bottom Track Installation 2 2 0% 23-Aug-21 24-Aug-21 WH-0130 WH-0155, WH-0150


296 WH-0180 Framing - 600T300-97, Cont Track Ledger 
Installation


5 5 0% 23-Aug-21 27-Aug-21 WH-0155, WH-0160 WH-0290


297 WH-0155 Framing - Wall A, 5.5" Stud Above CMU to Bottom of 
'E' Roof


5 5 0% 23-Aug-21 27-Aug-21 WH-0145 WH-0180, WH-0165, WH-0160


298 WH-0150 Framing - Wall B & C, 3-5/8" Stud & Top Track 
Installation


5 5 0% 23-Aug-21 27-Aug-21 WH-0145 WH-0165, WH-0160


299 WH-0290 Framing - 600S200-43, Joist Installation 4 4 0% 25-Aug-21 30-Aug-21 WH-0180 WH-0190, WH-0300


300 WH-0160 Door & Frame Installation 2 2 0% 26-Aug-21 27-Aug-21 WH-0155, WH-0150 WH-0180, WH-0165


301 WH-0305 Framing - X-Strap Vertical & Horizontal Bracing 3 3 0% 26-Aug-21 30-Aug-21 WH-0300 WH-0310


302 WH-0165 Metal Siding Wall Openings for HVAC 3 3 0% 26-Aug-21 30-Aug-21 WH-0160, WH-0155, WH-0150 WH-0300


303 WH-0300 Framing - Wall B & C, Backrings & Final Inspection 2 2 0% 27-Aug-21 30-Aug-21 WH-0165, WH-0290 WH-0305


Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Anchor Process Support Equipment


Tank 660 Water Storage Tank - Receive, Offload & Erect


Tank 540 Water Storage Tank - Receive, Offload & Erect


CMU - Survey Marking & Layout


CMU - Opening Supports for Doors & Windows


CMU - Epoxy #5 Dowels - 6" Embed


CMU - Base Course & Vertical Rebar to +8' (#5 @ 16" oc)


CMU - Rough-In J-Box & Conduits @ +4'


CMU - Bond Beam @ +4' & Horizontal Rebar (#5)


CMU - Set Up Scaffolding


CMU - Rough-In J-Box & Conduit @ +8'


CMU - Bond Beam @ +8' & Horizontal Rebar (#5)


CMU - Inspection & Pour Grout to +8'


CMU - Extend Vertical Rebar to +14'-8" (#5 @ 16" oc)


CMU - Bond Beam @ +12' & Horizontal Rebar (#5)


CMU - Embed Structural Steel Anchors


CMU - Bond Beam @ +14'-8" & Horizontal Rebar (#5)


CMU - Inspection & Pour Grout +8' to +14'-8"


CMU - Grout Curing


Steel - W8 Beam Embed PL w/5/8" A.B.


Steel - WT5 Beam Embed PL w/5/8" A.B.


Steel - W8 Connection Beams - Erection


Steel - W8 Main Beams - Erection


Steel - WT5 Diagonal Beam - Erection


Steel - Final Inspection


Framing - Wall B & C, 3-5/8" Bottom Track Installation


Framing - 600T300-97, Cont Track Ledger Installation


Framing - Wall A, 5.5" Stud Above CMU to Bottom of 'E' Roof


Framing - Wall B & C, 3-5/8" Stud & Top Track Installation


Framing - 600S200-43, Joist Installation


Door & Frame Installation


Framing - X-Strap Vertical & Horizontal Bracing


Metal Siding Wall Openings for HVAC


Framing - Wall B & C, Backrings & Final Inspection
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304 MechanicalMechanical 15 15 25-Aug-21 15-Sep-21


305 WH-0190 Rough-In Intake Louver L-1, 2, XFMR-1, 2, 3, 4 3 3 0% 25-Aug-21 27-Aug-21 CAR-1040, WH-0290 WH-0140, WH-0195


306 WH-0195 Rough-In Opening for EF-1, 2 SF-1, 2, 3 @ Exterior 
Wall


5 5 0% 26-Aug-21 01-Sep-21 WH-0190 WH-0200


307 WH-0205 Install 8" Round RA Ducts to L-1, 2 5 5 0% 30-Aug-21 03-Sep-21 WH-0200 WH-0210


308 WH-0200 Set CU-1, 2, 3, 4 5 5 0% 30-Aug-21 03-Sep-21 WH-0195 WH-0205


309 WH-0215 Install Energy Recovery Unit ERU-1 3 3 0% 31-Aug-21 02-Sep-21 WH-0210 WH-0220


310 WH-0210 Install AHU-1, 2, 3, 4 5 5 0% 31-Aug-21 07-Sep-21 WH-0205 WH-0215


311 WH-0220 Install Electric Heater EH-1 2 2 0% 01-Sep-21 02-Sep-21 WH-0215 WH-0225


312 WH-0235 Install Refrigerant Piping from CU-1, 2, 3, 4 to 
AHU-1, 2, 3, 4


5 5 0% 01-Sep-21 08-Sep-21 WH-0230 WH-0245, WH-0240


313 WH-0230 Install 6" X 6" Transfer Duct 5 5 0% 01-Sep-21 08-Sep-21 WH-0225 WH-0235


314 WH-0225 Install 6" Round RA Ducts; 8" to 6" X 6" 5 5 0% 01-Sep-21 08-Sep-21 WH-0220 WH-0230


315 WH-0240 Install T-Stats 2 2 0% 07-Sep-21 08-Sep-21 WH-0235 WH-0250


316 WH-0245 Duct Pressure Test & Inspection 2 2 0% 08-Sep-21 09-Sep-21 WH-0235 WH-0250


317 WH-0260 Refrigerant Pipe Insulation 3 3 0% 08-Sep-21 10-Sep-21 WH-0255 WH-0265


318 WH-0255 Duct Insulation 3 3 0% 08-Sep-21 10-Sep-21 WH-0250 WH-0260


319 WH-0250 Install FA & RA Diffusers & Grilles 3 3 0% 08-Sep-21 10-Sep-21 WH-0240, WH-0245 WH-0255


320 WH-0265 Equipment Start-Up & Testing 3 3 0% 09-Sep-21 13-Sep-21 WH-0260 WH-0270


321 WH-0270 TAB for HVAC 3 3 0% 10-Sep-21 14-Sep-21 WH-0265 WH-0275


322 WH-0275 Final Inspection & Punchlist 3 3 0% 13-Sep-21 15-Sep-21 WH-0270 CN-0020


323 PlumbingPlumbing 15 15 25-Aug-21 15-Sep-21


324 WH-0170 Plumbing - Rough-In Pipes & Vents 3 3 0% 25-Aug-21 27-Aug-21 WH-0140 WH-0025, WH-0285, WH-0175


325 WH-0175 Plumbing - Extend Waste & Vent Pipe Aboveground 5 5 0% 25-Aug-21 31-Aug-21 WH-0140, WH-0170 WH-0295, WH-0285


326 WH-0295 Plumbing - Extend C-Water from POC to Restroom 
Sink, Toilet & Drinking Fountain


5 5 0% 27-Aug-21 02-Sep-21 WH-0175 WH-0325


327 WH-0325 Plumbing - Install Tankless Water Heater 2 2 0% 01-Sep-21 02-Sep-21 WH-0295 WH-0330


328 WH-0330 Plumbing - Final Rough-In & Inspection 2 2 0% 03-Sep-21 07-Sep-21 WH-0325 WH-0355


329 WH-0355 Plumbing - Install Sink & Faucets 5 5 0% 03-Sep-21 10-Sep-21 WH-0330 WH-405


330 WH-405 Plumbing - Final Inspection & Checklist 3 3 0% 13-Sep-21 15-Sep-21 WH-0355 WH-0460, WH-0450


331 ElectricalElectrical 25 25 25-Aug-21 29-Sep-21


332 WH-0025 Elec - Floor Plan Layout Coordination Meeting 2 2 0% 25-Aug-21 26-Aug-21 WH-0170, DEMO-0065 WH-0030


333 WH-0140 Elec - Rough-In Conduit 5 5 0% 25-Aug-21 31-Aug-21 WH-0190 WH-0185, WH-0175, WH-0170


334 WH-0030 Elec - Terminate UG Conduit Risers for SWBD-1, 
SWBD-2 & MCC-1


3 3 0% 26-Aug-21 30-Aug-21 WH-0025 WH-0035


335 WH-0035 Elec - Floor Plan Layouts; Control Room, MCC Room
& Elec Equip Room


3 3 0% 27-Aug-21 31-Aug-21 WH-0030 WH-0040


336 WH-0040 Elec - Terminate UG Conduit Risers for Transformers
1, 2, 3, 4


3 3 0% 30-Aug-21 01-Sep-21 WH-0035 WH-0185


337 WH-0185 Elec - Install SWBD-2, MCC-1, XFMR-1, 2, 3, 4 3 3 0% 02-Sep-21 07-Sep-21 WH-0040, WH-0140 WH-0320, WH-0280


338 WH-0320 Elec - Extend Conduit; PP-1, 2 & UPP-1 to Branch 
Circuits


5 5 0% 02-Sep-21 09-Sep-21 WH-0185, WH-0280 WH-0360


339 WH-0280 Elec - Install PDP-1, 2, LP-1, PP-1, 2, UPP-1 @ MCC
Room


3 3 0% 07-Sep-21 09-Sep-21 WH-0185 WH-0320


340 WH-0360 Elec - Rough-In Inspection 2 2 0% 09-Sep-21 10-Sep-21 WH-0320 WH-0365


341 WH-0370 Elec - Receptacles; Wire Pulling & Termination 3 3 0% 09-Sep-21 13-Sep-21 WH-0365 WH-0405


342 WH-0365 Elec - HVAC Equipment; Wire Pulling & Termination 3 3 0% 09-Sep-21 13-Sep-21 WH-0360 WH-0370


343 WH-0405 Elec - Plan 'M' Equipment; Wire Pulling & Termination 3 3 0% 10-Sep-21 14-Sep-21 WH-0370 WH-0430


344 WH-0430 Elec - Lighting; Install Fixtures 3 3 0% 15-Sep-21 17-Sep-21 WH-0405 WH-0435


345 WH-0435 Elec - Lighting; Wire Pulling & Termination 2 2 0% 16-Sep-21 17-Sep-21 WH-0430 WH-0440


Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Rough-In Intake Louver L-1, 2, XFMR-1, 2, 3, 4


Rough-In Opening for EF-1, 2 SF-1, 2, 3 @ Exterior Wall


Install 8" Round RA Ducts to L-1, 2


Set CU-1, 2, 3, 4


Install Energy Recovery Unit ERU-1


Install AHU-1, 2, 3, 4


Install Electric Heater EH-1


Install Refrigerant Piping from CU-1, 2, 3, 4 to AHU-1, 2, 3, 4


Install 6" X 6" Transfer Duct


Install 6" Round RA Ducts; 8" to 6" X 6"


Install T-Stats


Duct Pressure Test & Inspection


Refrigerant Pipe Insulation


Duct Insulation


Install FA & RA Diffusers & Grilles


Equipment Start-Up & Testing


TAB for HVAC


Final Inspection & Punchlist


Plumbing - Rough-In Pipes & Vents


Plumbing - Extend Waste & Vent Pipe Aboveground


Plumbing - Extend C-Water from POC to Restroom Sink, Toilet & Drinking Fountain


Plumbing - Install Tankless Water Heater


Plumbing - Final Rough-In & Inspection


Plumbing - Install Sink & Faucets


Plumbing - Final Inspection & Checklist


Elec - Floor Plan Layout Coordination Meeting


Elec - Rough-In Conduit


Elec - Terminate UG Conduit Risers for SWBD-1, SWBD-2 & MCC-1


Elec - Floor Plan Layouts; Control Room, MCC Room & Elec Equip Room


Elec - Terminate UG Conduit Risers for Transformers 1, 2, 3, 4


Elec - Install SWBD-2, MCC-1, XFMR-1, 2, 3, 4


Elec - Extend Conduit; PP-1, 2 & UPP-1 to Branch Circuits


Elec - Install PDP-1, 2, LP-1, PP-1, 2, UPP-1 @ MCC Room


Elec - Rough-In Inspection


Elec - Receptacles; Wire Pulling & Termination


Elec - HVAC Equipment; Wire Pulling & Termination


Elec - Plan 'M' Equipment; Wire Pulling & Termination


Elec - Lighting; Install Fixtures


Elec - Lighting; Wire Pulling & Termination
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346 WH-0440 Elec - Final Inspection 2 2 0% 20-Sep-21 21-Sep-21 WTAG-0070, WH-0435 WTAG-0080, WH-0445


347 WH-0445 Elec - Energize & Start-Up Testing 3 3 0% 22-Sep-21 24-Sep-21 WH-0440 WH-0450


348 WH-0450 Elec - Punchlist & Completion 3 3 0% 27-Sep-21 29-Sep-21 WH-405, WH-0445 WH-0460


349 MiscMisc 62 62 08-Jul-21 04-Oct-21


350 WH-0070 Fill-In Openings, Insulate, Repair Doors, Install 
Ceiling, Doors, Hardware, Etc.


23 23 0% 08-Jul-21 09-Aug-21 WH-0060, WH-0065 WH-0285


351 WH-0335 Install Gypsum Board & Tape 3 3 0% 26-Aug-21 30-Aug-21 WH-0315 WH-0340


352 WH-0315 R-19 Insulation Below 'E' Roof 3 3 0% 26-Aug-21 30-Aug-21 WH-0310 WH-0335


353 WH-0310 R-13 Insulation Within Walls 3 3 0% 26-Aug-21 30-Aug-21 WH-0305 WH-0315


354 WH-0340 Gypsum Board Sanding 5 5 0% 26-Aug-21 01-Sep-21 WH-0335 WH-0345


355 WH-0285 Firestop & Sealants at Wall / Roof Penetrations 2 2 0% 30-Aug-21 31-Aug-21 WH-0070, WH-0170, WH-0175 WH-0350


356 WH-0345 Fire Rated Plywood Backing 1 1 0% 01-Sep-21 01-Sep-21 WH-0340 WH-0350


357 WH-0350 Painting (Primer & 1st Coat) 4 4 0% 01-Sep-21 07-Sep-21 WH-0285, WH-0345 WH-0375


358 WH-0375 Acoustical Ceiling Ledgers & Anchors 3 3 0% 02-Sep-21 07-Sep-21 WH-0350 WH-0380


359 WH-0415 Acoustical Ceiling Grids 5 5 0% 03-Sep-21 10-Sep-21 WH-0400 WH-0420


360 WH-0425 Roof Coating @ 'E' Corr-Roof 7 7 0% 03-Sep-21 14-Sep-21 WH-0420 WH-0455


361 WH-0400 Install Signage 3 3 0% 08-Sep-21 10-Sep-21 WH-0395 WH-0415


362 WH-0395 Install Fire Extinguishers 3 3 0% 08-Sep-21 10-Sep-21 WH-0390 WH-0400


363 WH-0390 Install Toilet Room Accessories 3 3 0% 08-Sep-21 10-Sep-21 WH-0385 WH-0395


364 WH-0385 Install Window 3 3 0% 08-Sep-21 10-Sep-21 WH-0380 WH-0390


365 WH-0420 Acoustical Ceiling Tiles 5 5 0% 08-Sep-21 14-Sep-21 WH-0415 WH-0425


366 WH-0380 Install Door & Hardware 5 5 0% 08-Sep-21 14-Sep-21 WH-0375 WH-0385


367 WH-0455 Painting, Interior Final Coat 5 5 0% 09-Sep-21 15-Sep-21 WH-0425 WH-0460


368 WH-0460 Building Interior Final Inspection 3 3 0% 30-Sep-21 04-Oct-21 WH-405, WH-0450, WH-0455 CN-0020


369 Groundwater Extraction SystemGroundwater Extraction System 70 70 21-Jul-21 27-Oct-21


370 GW-DM0005 Selective Demolition - NHE-2 1 1 0% 21-Jul-21 21-Jul-21 CN-0015 GW-EX0005, GW-DM0010


371 GW-DM0010 Selective Demolition - NHE-6 3 3 0% 22-Jul-21 26-Jul-21 GW-DM0005 GW-DM0015


372 GW-EX0005 Transport & Disposal of Non-Hazordous Excavation 
Spoils


45 45 0% 22-Jul-21 23-Sep-21 WTS-0065, GW-SW0025, 
GW-DM0005


GW-HT0005


373 GW-DM0015 Selective Demolition - NHE-3, NHE-4, NHE-5 2 2 0% 27-Jul-21 28-Jul-21 GW-DM0010 GW-EQ0005


374 GW-EQ0005 Extraction System - Demo and Pedistal Install 
(Mob#1)


10 10 0% 27-Jul-21 09-Aug-21 MOB-0035, GW-DM0015 GW-SW0005, GW-EQ0010


375 GW-SW0005 Sitework - NHE-2 3 3 0% 10-Aug-21 12-Aug-21 GW-EQ0005 GW-SW0010


376 GW-SW0010 Sitework - NHE-3R 9 9 0% 13-Aug-21 25-Aug-21 GW-SW0005 GW-SW0015


377 GW-SW0015 Sitework - NHE-4R 9 9 0% 26-Aug-21 08-Sep-21 GW-SW0010 GW-SW0020


378 GW-SW0020 Sitework - NHE-5R 5 5 0% 09-Sep-21 15-Sep-21 GW-SW0015 GW-SW0025


379 GW-SW0025 Sitework - NHE-6 5 5 0% 16-Sep-21 22-Sep-21 GW-SW0020 GW-EQ0010, GW-EX0005, 
GW-HT0005


380 GW-EQ0010 Extraction System - System Pumps & Piping 
Installation (Mob#2)


20 20 0% 23-Sep-21 20-Oct-21 GW-SW0025, GW-EQ0005 GW-HT0005


381 GW-HT0005 Hydrostatic Testing & Disinfection 5 5 0% 21-Oct-21 27-Oct-21 GW-EX0005, GW-EQ0010, 
GW-SW0025


CN-0020


382 Water Treatment AG MEPWater Treatment AG MEP 95 95 24-Jun-21 04-Nov-21


383 Plumbing & Mechanical WorkPlumbing & Mechanical Work 30 30 10-Aug-21 21-Sep-21


384 WTAG-0005 North System - Pipe, Connect & Test 15 15 0% 10-Aug-21 30-Aug-21 M7, WTEQ-0005, WTEQ-0050 WTAG-95, WTAG-25, 
WTAG-0030, SITE-0005


385 WTAG-25 Interior Systems - Pipe, Connect & Test 7 7 0% 25-Aug-21 02-Sep-21 WTAG-0005 WTAG-30


386 WTAG-30 South Systems - Pipe, Connect & Test 19 19 0% 25-Aug-21 21-Sep-21 WTEQ-0075, WTAG-25 WTAG-95, WTAG-90, 
WTAG-0025


Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Elec - Final Inspection


Elec - Energize & Start-Up Testing


Elec - Punchlist & Completion


Fill-In Openings, Insulate, Repair Doors, Install Ceiling, Doors, Hardware, Etc.


Install Gypsum Board & Tape


R-19 Insulation Below 'E' Roof


R-13 Insulation Within Walls


Gypsum Board Sanding


Firestop & Sealants at Wall / Roof Penetrations


Fire Rated Plywood Backing


Painting (Primer & 1st Coat)


Acoustical Ceiling Ledgers & Anchors


Acoustical Ceiling Grids


Roof Coating @ 'E' Corr-Roof


Install Signage


Install Fire Extinguishers


Install Toilet Room Accessories


Install Window


Acoustical Ceiling Tiles


Install Door & Hardware


Painting, Interior Final Coat


Building Interior Final Inspection


Selective Demolition - NHE-2


Selective Demolition - NHE-6


Transport & Disposal of Non-Hazordous Excavation Spoils


Selective Demolition - NHE-3, NHE-4, NHE-5


Extraction System - Demo and Pedistal Install (Mob#1)


Sitework - NHE-2


Sitework - NHE-3R


Sitework - NHE-4R


Sitework - NHE-5R


Sitework - NHE-6


Extraction System - System Pumps & Piping Installation (Mob#2)


Hydrostatic Testing & Disinfection


North System - Pipe, Connect & Test


Interior Systems - Pipe, Connect & Test


South Systems - Pipe, Connect & Test
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387 Electrical WorkElectrical Work 79 79 24-Jun-21 13-Oct-21


388 WTUG-S0085 Install Switch & Transformer Pad 3 3 0% 24-Jun-21 28-Jun-21 WTFD-S0045 WTAG-0065, WTAG-0070, 
WTAG-0030, WTAG-0035


389 WTAG-0070 Install MCP & Complete Electrical Room 10 10 0% 24-Jun-21 07-Jul-21 WTUG-S0085, WTEQ-0100 WH-0440


390 WTAG-0065 Initial Inspection of Pads, Bollards & Conduits 1 1 0% 29-Jun-21 29-Jun-21 WTUG-S0085 WTAG-0080


391 WTAG-0080 Apply for LADWP Power Connection 5 5 0% 22-Sep-21 28-Sep-21 WH-0440, WTAG-0065 WTAG-0030, WTAG-0025


392 WTAG-0030 Receive & Anchor Switch & Transformer and Install 
Meter


2 2 0% 29-Sep-21 30-Sep-21 WTAG-0080, WTUG-S0085, 
WTAG-0005


WTAG-0035


393 WTAG-0035 Pull & Land Primary Feed (Pole to Switch to 
Transformer)


4 4 0% 01-Oct-21 06-Oct-21 WTUG-S0085, WTAG-0030 WTAG-0020, WTAG-0085, 
WTAG-0040


394 WTAG-0085 Power Feed Complete 5 5 0% 07-Oct-21 13-Oct-21 WTAG-0040, WTAG-0035 WTAG-95, WTAG-90, 
WTAG-0025


395 WTAG-0040 Pull & Land Secondary Feed (Transformer to MCP) 5 5 0% 07-Oct-21 13-Oct-21 WTAG-0035 WTAG-0085


396 Instrumentation & Control WorkInstrumentation & Control Work 20 20 07-Oct-21 03-Nov-21


397 WTAG-0055 Install & Connect SCADA Systems 10 10 0% 07-Oct-21 20-Oct-21 A1230, A1450, WTEQ-0105, 
WTAG-0050


WTAG-100, WTAG-95, 
WTAG-90, WTAG-105, 
WTAG-0090, WTAG-0025


398 WTAG-0050 Install Secondary Panels 10 10 0% 07-Oct-21 20-Oct-21 WTAG-0020, A1440, A1470 WTAG-100, WTAG-95, 
WTAG-90, WTAG-0055


399 WTAG-0020 Instrumentation & Controls Work 10 10 0% 07-Oct-21 20-Oct-21 WTAG-0035 WTAG-100, WTAG-95, 
WTAG-90, WTAG-0050, 
WTAG-0025


400 WTAG-0090 Install Video Surveilance System 10 10 0% 07-Oct-21 20-Oct-21 WTAG-0055 WTAG-0025


401 WTAG-105 A&C Pre-Commissioning Support for SCADA 10 10 0% 21-Oct-21 03-Nov-21 WTAG-0055 AIS-9000


402 Pre-Com, Testing & DisinfectionPre-Com, Testing & Disinfection 11 11 21-Oct-21 04-Nov-21


403 WTAG-90 Pre-Commissioning Testing & Disinfection - Rosedale 
(Inlet Strainer & Bag Filters)


5 5 0% 21-Oct-21 27-Oct-21 WTAG-0055, WTAG-0050, 
WTAG-0020, WTAG-0085, 
WTAG-30, WTEQ-0015


CN-0020


404 WTAG-0025 Pre-Commissioning Testing & Disinfection - AIS 5 5 0% 21-Oct-21 27-Oct-21 WTAG-0080, WTAG-0090, 
WTAG-0085, WTAG-0055, 
WTAG-30, WTAG-0020


CN-0020


405 WTAG-100 Pre-Commissioning Testing & Disinfection - Calgon - 
LPGAC System


10 10 0% 21-Oct-21 03-Nov-21 WTAG-0055, WTAG-0050, 
WTAG-0020


WTAG-115, CN-0020


406 WTAG-95 Pre-Commissioning Testing & Disinfection - Calgon - 
Ion Exchange Equipment


10 10 0% 21-Oct-21 03-Nov-21 WTAG-0055, WTAG-0050, 
WTAG-0020, WTAG-0085, 
WTAG-0005, WTAG-30


WTAG-110, CN-0020


407 WTAG-115 Receive & Install Media - Calgon - LPGAC System 
Equipment


1 1 0% 04-Nov-21 04-Nov-21 WTAG-100, WTEQ-120 CN-0020


408 WTAG-110 Receive & Install Media - Calgon - Ion Exchange 
Equipment


1 1 0% 04-Nov-21 04-Nov-21 WTAG-95, WTEQ-0065 CN-0020


409 Site Features & ToppingSite Features & Topping 14 14 10-Aug-21 27-Aug-21


410 SITE-0005 Fabric Shade Structure 2 2 0% 10-Aug-21 11-Aug-21 WTAG-0005 SITE-0010


411 SITE-0010 Asphalt Replacement 10 10 0% 12-Aug-21 25-Aug-21 SITE-0005 SITE-0015


412 SITE-0015 Entrance Gate Inductive Loop Replacement 1 1 0% 25-Aug-21 25-Aug-21 SITE-0010 SITE-0020


413 SITE-0020 Perform As-Built Survey 2 2 0% 26-Aug-21 27-Aug-21 SITE-0015 CN-0020


414 Post Construction CommissioningPost Construction Commissioning 592 592 11-Jan-21 05-May-23


415 EIA-9025 Draft Commissioning Plan Development 44 44 0% 11-Jan-21* 11-Mar-21 EPA-1010 EIA-9050, CO-0025, EIA-9030


416 EIA-9050 Submit Commissioning Plan to LADWP 0 0 0% 11-Mar-21 EIA-9025 EIA-9055


417 EIA-9055 LADWP Review/Comment Draft Commissioning Plan 44 44 0% 12-Mar-21 13-May-21 EIA-9050 EIA-9060


418 EIA-9060 Incorporate LADWP Commissioning Plan Comments 10 10 0% 14-May-21 27-May-21 EIA-9055 EIA-9065


Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Install Switch & Transformer Pad


Install MCP & Complete Electrical Room


Initial Inspection of Pads, Bollards & Conduits


Apply for LADWP Power Connection


Receive & Anchor Switch & Transformer and Install Meter


Pull & Land Primary Feed (Pole to Switch to Transformer)


Power Feed Complete


Pull & Land Secondary Feed (Transformer to MCP)


Install & Connect SCADA Systems


Install Secondary Panels


Instrumentation & Controls Work


Install Video Surveilance System


A&C Pre-Commissioning Support for SCADA


Pre-Commissioning Testing & Disinfection - Rosedale (Inlet Strainer & Bag Filters)


Pre-Commissioning Testing & Disinfection - AIS


Pre-Commissioning Testing & Disinfection - Calgon - LPGAC System


Pre-Commissioning Testing & Disinfection - Calgon - Ion Exchange Equipment


Receive & Install Media - Calgon - LPGAC System Equipment


Receive & Install Media - Calgon - Ion Exchange Equipment


Fabric Shade Structure


Asphalt Replacement


Entrance Gate Inductive Loop Replacement


Perform As-Built Survey


Draft Commissioning Plan Development


Submit Commissioning Plan to LADWP


LADWP Review/Comment Draft Commissioning Plan


Incorporate LADWP Commissioning Plan Comments
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419 EIA-9065 Submit Commissioning Plan to LADWP/DDW for 
Approval


0 0 0% 27-May-21 EIA-9060 EIA-9070


420 EIA-9070 LADWP/DDW Review/Approve Commissioning Plan 64 64 0% 28-May-21 26-Aug-21 EIA-9065 EIA-9075


421 EIA-9075 Commissioning Plan Approved 0 0 0% 26-Aug-21 EIA-9070 AIS-9000, EIA-9000


422 EIA-9005 Final Completion (Complete Punch, Closeout & 
Demob)


0 0 0% 19-Oct-21 EIA-9035 EIA-9010, CO-0025


423 AIS-9000 Commissioning Startup Support - AIS 21 21 0% 08-Nov-21 08-Dec-21 EIA-9075, WTAG-105, 
EIA-9000, EPA-1015


EIA-9010


424 EIA-9000 Commissioning - EIA 62 62 0% 08-Nov-21 04-Feb-22 EIA-9075, EIA1015, EPA-1015, 
WTS-0090


AIS-9000, M9, CO-0025, 
EIA-9030, EIA-9015, EIA-9015, 
EIA-9010


425 EIA-9010 Post Commissioning O&M 318 318 0% 07-Feb-22 05-May-23 M9, AIS-9000, EIA-9030, 
EIA-9005, EIA-9015, EIA-9000, 
CO-0020


EIA-9045, EIA-9045, EIA-9020, 
EIA-9020


426 EIA-9030 Commissioning Report 44 44 0% 10-Mar-22 11-May-22 EIA-9025, EIA-9000 M10, CO-0015, EIA-9010


427 Post Construction Regulatory Submittals & Approvals (Wood)Post Construction Regulatory Submittals & Approvals (Wood)404 404 04-Oct-21 04-May-23


428 CO-0025 Construction Completion Report 87 87 0% 04-Oct-21 04-Feb-22 EIA-9005, EIA-9000, EIA-9025 M12, CO-0015, CO-0020, 
CO-0020, CO-0010


429 CO-0010 PM Implementation (Post Construction) 349 349 0% 22-Dec-21 04-May-23 CO-0025, EIA1010 M11


430 CO-0006 General Regulatory (Post Construction) 349 349 0% 22-Dec-21 04-May-23 EIA1005 M16


431 CO-0020 Final O&M Manual 87 87 0% 27-Jan-22 31-May-22 CO-0025, CO-0025 EIA-9010


432 CO-0015 Certificate of Substantial Completion from EPA 0 0 0% 11-Apr-23 M10, CO-0025, EIA-9030, 
CO-0005


M16


433 Engineering SupportEngineering Support 265 226 02-Oct-20 A 19-Oct-21


434 Engineering Support During ConstructionEngineering Support During Construction 265 226 02-Oct-20 A 19-Oct-21


435 EIA-9035 General Engineering Support During Construction, 
Construction, QC


265 226 14.7% 02-Oct-20 A 19-Oct-21 PMOB-0005 EIA-9005, EIA-9040


436 EIA-9040 Support During Phase 1B Piping Installation (Offsite) 56 56 0% 22-Jun-21 08-Sep-21 EIA-9035 EIA-9015


437 Engineering Support During Post-ConstructionEngineering Support During Post-Construction 0 0


438 Groundwater MonitoringGroundwater Monitoring 429 429 30-Aug-21 05-May-23


439 CO-0005 Submit Site Wide Monitoring Plan 51 51 0% 30-Aug-21 09-Nov-21 CN-0020 CO-0015


440 EIA-9015 GW Monitoring / Reporting During Commissioning 62 62 0% 08-Nov-21 04-Feb-22 EIA-9040, EIA-9000, EIA-9000 M9, EIA-9010


441 EIA-9045 O&M NPDES Support 318 318 0% 07-Feb-22 05-May-23 EIA-9010, EIA-9010 M11


442 EIA-9020 GW Monitoring / Reporting During O&M 318 318 0% 07-Feb-22 05-May-23 EIA-9010, EIA-9010 M11


Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Submit Commissioning Plan to LADWP/DDW for Approval


LADWP/DDW Review/Approve Commissioning Plan


Commissioning Plan Approved


Final Completion (Complete Punch, Closeout & Demob)


Commissioning Startup Support - AIS


Commissioning - EIA


Construction Completion Report


General Engineering Support During Construction, Construction, QC


Support During Phase 1B Piping Installation (Offsite)


Submit Site Wide Monitoring Plan


GW Monitoring / Reporting During Commissioning
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		Activities Completed for the Report Period

		Anticipated Activities for the Next Six Weeks

		Anticipated Activities for the Next Six Months

		Issues and Corrective Actions

		Unresolved Issues/Potential Impacts to Schedule/Work Plan

		Design changes of note





This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is
intended only for the named recipient(s). Its contents (including any attachments) may be confidential,
legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or
disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons
other than the intended named recipient(s) and do not accept liability for any errors or omissions which
are a result of email transmission. If you have received this message in error, please notify us
immediately by reply email to the sender and confirm that the original message and any attachments and
copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward
this email to: unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you
will continue to receive invoices, project communications and similar factual, non-commercial electronic
communications.

Please click http://www.woodplc.com/email-disclaimer for notices and company information in relation to
emails originating in the UK, Italy or France.

As a recipient of an email from a John Wood Group Plc company, your contact information will be on our
systems and we may hold other personal data about you such as identification information, CVs, financial
information and information contained in correspondence. For more information on our privacy practices
and your data protection rights, please see our privacy notice at
https://www.woodplc.com/policies/privacy-notice

https://gcc01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.woodplc.com%2Femail-disclaimer&data=04%7C01%7CHandley.Bianca%40epa.gov%7Cd8f4df96870741c7f89108d8a1f5bba3%7C88b378b367484867acf976aacbeca6a7%7C0%7C0%7C637437424182767022%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0&sdata=wY7Lp%2BjWG4GFBJAtPaQx0M2jC5r%2F6v1wvR4dKfMdK7U%3D&reserved=0
https://gcc01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.woodplc.com%2Fpolicies%2Fprivacy-notice&data=04%7C01%7CHandley.Bianca%40epa.gov%7Cd8f4df96870741c7f89108d8a1f5bba3%7C88b378b367484867acf976aacbeca6a7%7C0%7C0%7C637437424182767022%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0&sdata=skr7yZ9upjz%2BJ6s2MeDTHrKMelUdRLsZxCiN5heZviU%3D&reserved=0


‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 

Wood Environment & Infrastructure Solutions, Inc. 
180 Grand Avenue, Suite 1100 

Oakland, California 94612-3066 
USA 

T: (510) 663-4100 
F: (510) 663-4141 

www.woodplc.com 

December 10, 2020 

Project 8620200310 

Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 

Subject: November 2020 Monthly Progress Report (electronic submittal) 
North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 

Dear Ms. Handley: 

On behalf of Honeywell International Inc., attached is the November 2020 monthly progress report for 
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to 
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 

Please contact me at (510) 663-4100 if you have questions regarding this submittal. 

Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 

Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 

MT/MR 
https://woodplc.sharepoint.com/teams/bayareadocusafe/honeywell/nhou/03.0 doc and data control/monthly progress reports/2020/2020.12.10/r35216 
nhou_2020 dec_ra_monthly prog report.docx 

Attachment: November 2020 Monthly Progress Report 

cc: Mike Heitmann (Honeywell) 
Vahe Dabbaghian (LADWP) 
Nicole Alkov and Christina Humphreys (RWQCB-LA) 
Laura Radke (DTSC) 
Chi Diep (SWRCB DDW) 
John Wingate (OTIE) 
Kevin Murdock (Jacobs) 



Ms. Bianca Handley 
Monthly Progress Report – NHOU Second Interim Remedy 
December 10, 2020 
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November 2020 NHOU Monthly Progress Report 
 

ACTIVITIES COMPLETED FOR THE REPORT PERIOD 

• Wood submitted a revised construction-focused HASP to EPA and the Los Angeles 
Department of Water and Power (LADWP) on November 10; 

• Wood participated in the second and third of a series of system controls programming 
training events hosted by LADWP’s controls contractor on November 10 and 17; 

• Wood provided Phase 1B construction submittals to LADWP for their review throughout 
the month; 

• Wood continued with the Phase 1B groundwater treatment system procurement, plan 
check and permitting processes;  

• Wood completed plan check activities at the LADBS and Los Angeles Bureau of Engineering 
(LABOE) needed for grading and building (equipment pads and warehouse) permits on 
Lankershim Yard – permits are in the process of being obtained; additional plan check 
activities are ongoing (e.g., plumbing, wellhead electrical designs);  

• Wood mobilized construction trailers to Lankershim Yard and temporary utilities are being 
installed;  

• Wood/Honeywell coordinated with LADWP Power Group on review of Phase 1B and 
Phase 2B conveyance designs and construction laydown area; 

• Wood oversaw surveying on Lankershim Boulevard and Hinds Avenue to facilitate Phase 2B 
design November 18 and 20; and 

• Wood received comments from LADWP on the Phase 2B 30% Design on November 24. 
 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 

• Honeywell/Wood actions: 

­ Wood will continue with the Phase 1B groundwater treatment system plan check and 
permitting processes;  

­ Wood will complete exterior demolition (i.e., dust cyclone, air stripper) and continue 
with grading activities at the Lankershim Yard; 

­ Wood will continue to provide contractor submittals for the Phase 1B Groundwater 
Treatment System to LADWP for review;  

­ Honeywell/Wood will perform potholing and a geotechnical investigation along the 
alignments of the Phase 2B conveyance, and will incorporate LADWP comments on the 
Preliminary (30%) Design into the Intermediate (60%) Design package;  

­ Honeywell/Wood will review LADWP comments on the Phase 2B 30% Design and 
discuss Wood’s responses and potential design revisions;  
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November 2020 NHOU Monthly Progress Report (continued) 
­ If required by LADWP, Honeywell/Wood will perform a Conductor Survey along the 

proposed Phase 2B conveyance footprint within the transmission corridor;   

­ Honeywell/Wood will perform potholing and geotechnical borings associated with the 
Phase 2B conveyance lines (influent and effluent); and, 

­ Honeywell/Wood will continue supporting LADWP with the State Water Board 
Department of Drinking Water (DDW) 97-005 process. 

• LADWP actions (anticipated): 

­ Coordinate with Wood regarding construction activities associated with the Phase 1B 
Groundwater Treatment System (including review of contractor submittals and issued-
for-construction drawings); 

­ LADWP-Power will sign-off on the requested construction laydown area, Phase 1B 
conveyance, Phase 1B wellheads, and Phase 2B conveyance (including potholing and 
geotechnical borings); and, 

­ Continue development and submittal of documents associated with the DDW 97-005 
process. 

• U.S. EPA actions (anticipated): 

­ Perform periodic site inspections of the Phase 1B Groundwater Treatment System 
construction. 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 

• Honeywell/Wood actions:  

­ Wood will obtain all necessary permits and will continue with construction of the 
Phase 1B Groundwater Treatment System (e.g., underground plumbing, concrete pads, 
duct banks, equipment installation);  

­ Wood will provide contractor submittals for the Phase 1B groundwater treatment 
system to LADWP for review; 

­ Wood will submit a Phase 1B groundwater treatment system commissioning plan for 
DDW review; 

­ Honeywell/Wood will submit the Intermediate (60%) Design for the Phase 2B 
conveyance for EPA and LADWP review in March 2021; 

­ Honeywell/Wood will perform basin-wide groundwater sampling in April 2021 (pending 
COVID-19 status); and, 

­ Honeywell/Wood will continue to support LADWP with the DDW 97-005 process. 
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November 2020 NHOU Monthly Progress Report (continued) 
• LADWP actions (anticipated): 

­ Review submittals and issued-for-construction drawings associated with the Phase 1B 
Groundwater Treatment System; 

­ Participate in Phase 1B Groundwater Treatment System construction meetings, as 
required; 

­ Review the Intermediate (60%) Design for the Phase 2B conveyance; and 

­ Continue development and submittal of documents associated with the DDW 97-005 
process, including meeting with DDW.  

• U.S. EPA actions (anticipated): 

­ Perform periodic site inspections of the Phase 1B Groundwater Treatment System, and 
participate in associated construction meetings, as required; and, 

­ Review the Intermediate (60%) Design for the Phase 2B conveyance. 

ISSUES AND CORRECTIVE ACTIONS  

• None. 

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN  

• The Los Angeles building permit process (Phase 1B) has been much slower than ordinarily 
anticipated due to impacts on LADBS staffing/resources resulting from COVID-19 
restrictions (schedule currently pushed out by approximately two months); 

• Similarly, obtaining clearance from LADWP (Power) has been delayed due to COVID-19 
restrictions, which has caused delays to Wood’s schedule for performing its scope within 
the transmission corridor (e.g., Phase 1B construction laydown area, Phase 2B conveyance 
alignment) (schedule currently pushed out by approximately 1 month); 

• Utility shutdowns on Lankershim Yard, from LADWP have been delayed due to partial 
impact by COVID-19; new utility connections to construction trailers have also been 
delayed by over two months due to partial impact by COVID-19; 

• Impacts of COVID-19 on Wood’s schedule will be updated monthly for the duration of the 
impacts; costs will be evaluated as incurred or known. 

• Updated Phase 1B Groundwater Treatment System construction schedule is attached. 

DESIGN CHANGES OF NOTE 

• Los Angeles Fire Department comments on Phase 1B design require that a fire wall be 
installed behind (east of) the hydrogen peroxide tank because the strong oxidizer will be 
stored near the property line. Fire wall design is being submitted to LADBS for plan check. 
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• Phase 2B influent conveyance line design has been revised in response to LADWP-Power 
comments stating that they are planning to upgrade transmission towers that will conflict 
with the originally proposed pipeline alignment. 
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1 HON North Hollywood Operable UnitHON North Hollywood Operable Unit 1048 619 29-Mar-19 A 05-May-23

2 MilestonesMilestones 681 572 28-Aug-20 A 05-May-23

3 M1 Contract Award 0 0 100% 28-Aug-20 A PMOB-0005 EIA-1030

4 M2 Mobilization 0 0 100% 16-Oct-20 A MOB-0005 DEMO-0005

5 M3 North Side UG Plumbing 0 0 0% 05-Feb-21 WTUG-N0050, WTUG-N0015 WTUG-N0020

6 M4 North Side Backwash Holding Tank Foundation 0 0 0% 16-Mar-21 WTFD-N0070 WTEQ-0005

7 M5 South Side UG Plumbing 0 0 0% 27-Apr-21 WTUG-S0075, WTUG-S0045, 
WTUG-S0015

WTUG-S0020

8 M6 South Side Backwash Holding Tank Foundation 0 0 0% 23-Jun-21 WTFD-S0025 WTEQ-0075

9 M7 Anchor Process Support Equipment 0 0 0% 09-Aug-21 WTEQ-0125, WTEQ-0050, 
WTEQ-0045, WTEQ-0040, 
WTEQ-0035, WTEQ-0030, 
WTEQ-0025, WTEQ-0020, 

WTAG-0005

10 M8 Substantial Completion 0 0 0% 04-Nov-21 CN-0020 EPA-1015, M12

11 M9 Commissioning Complete 0 0 0% 04-Feb-22 EIA-9015, EIA-9000 EIA-9010

12 M12 Construction Completion Report 0 0 0% 04-Feb-22 M8, CO-0025 M16

13 M10 Commissioning Report 0 0 0% 11-May-22 EIA-9030 CO-0015

14 M16 Project Complete 0 0 0% 05-May-23 M12, CO-0015, M11, CO-0006

15 M11 Operations & Maintenance Complete 0 0 0% 05-May-23 EIA-9045, EIA-9020, CO-0010 M16

16 Regulatory Submittals & Approvals (Wood)Regulatory Submittals & Approvals (Wood) 721 269 29-Mar-19 A 21-Dec-21

17 Pre-Construction Regulatory Submittals & Approvals (EIA)Pre-Construction Regulatory Submittals & Approvals (EIA) 367 0 29-Mar-19 A 28-Aug-20 A

18 EIA-1000 Submit 90% Design & RAWP 0 0 100% 29-Mar-19 A LADWP-1000

19 LADWP-1000 EPA & LADWP Review 0 0 100% 29-Mar-19 A 02-Aug-19 A EIA-1000 CAR-1000

20 CAR-1000 Submit Final RAWP & Storm Drain Conveyance 
Design for Review

0 0 100% 02-Aug-19 A 03-Oct-19 A LADWP-1000 EPA-1000

21 EPA-1000 EPA Review & Comment Final RAWP 0 0 0% 03-Oct-19 A 22-Nov-19 A CAR-1000 EPA-1005, CAR-1005

22 CAR-1005 Revise and Submit Final RAWP 0 0 0% 22-Nov-19 A 20-Dec-19 A EPA-1005, EPA-1000 EIA-1030, EIA-1025, EIA-1020, 
CAR-1010

23 EPA-1005 EPA Comments Received 0 0 100% 25-Nov-19 A EPA-1000 CAR-1005

24 EIA-1030 Pre-Construction Regulatory Submittals & Approvals 
(EIA)

5 0 100% 04-Mar-20 A 28-Aug-20 A M1, CAR-1005 EIA-1005

25 CAR-1010 Submit Additional Construction Plans per RAWP 
(Final)

0 0 100% 15-May-20 A CAR-1005 EPA-1010

26 EPA-1010 Receive EPA Approval on Additional Plans 0 0 100% 01-Jul-20 A CAR-1010 EIA-9025, EIA1005, 
PMOB-0005, EIA-1005, 
CAR-1020, CAR-1015, 
CAR-1040, CAR-1030, 27 Construction Regulatory Submittals & Approvals (EIA)Construction Regulatory Submittals & Approvals (EIA) 354 269 31-Aug-20 A 21-Dec-21

28 EIA1005 General Regulatory (Construction Phase) 331 269 18.7% 31-Aug-20 A 21-Dec-21 EPA-1010 EIA-1035, EIA1010, EIA1015, 
CO-0006

29 EIA1015 NPDES Reporting (Construction Phase) 331 269 18.7% 31-Aug-20 A 21-Dec-21 EIA1005 EIA-9000

30 EIA1010 PM Implementation (Construction Phase) 331 269 18.7% 31-Aug-20 A 21-Dec-21 EIA1005 CO-0010

31 Permitting & Procurement (Priority)Permitting & Procurement (Priority) 148 1 04-Mar-20 A 17-Dec-20

32 EIA-1025 Final Procurement - WAR 148 0 100% 04-Mar-20 A 02-Oct-20 A CAR-1005 MOB-0005

33 EIA-1020 Assist LADWP with SCAR & Ind WW Permit 148 0 100% 04-Mar-20 A 02-Oct-20 A CAR-1005 CAR-1020, CAR-1015

34 CAR-1025 Collect LADBS Temp Construction Power Permit 1 0 100% 09-Oct-20 A 09-Oct-20 A EPA-1010 CAR-1030, MOB-0005

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Contract Award

Mobilization

North Side UG Plumbing

North Side Backwash Holding Tank Foundation

South Side UG Plumbing

South Side Backwash Holding Tank Foundation

Anchor Process Support Equipment

Substantial Completion

Commissioning Complete

Construction Completion Report

Pre-Construction Regulatory Submittals & Approvals (EIA)

Submit Additional Construction Plans per RAWP (Final)

Receive EPA Approval on Additional Plans

General Regulatory (Construction Phase)

NPDES Reporting (Construction Phase)

PM Implementation (Construction Phase)

Final Procurement - WAR

Assist LADWP with SCAR & Ind WW Permit

Collect LADBS Temp Construction Power Permit
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35 CAR-1020 Collect LADBS Grading Permit 1 0 100% 03-Nov-20 A 03-Nov-20 A EIA-1020, EPA-1010 CAR-1035

36 CAR-1015 Collect LADBS Building Permit 1 0 100% 03-Nov-20 A 03-Nov-20 A EIA-1020, EPA-1010 CAR-1035

37 CAR-1030 Collect LADBS Electrical Permit 1 0 100% 09-Nov-20 A 09-Nov-20 A CAR-1025, EPA-1010 CAR-1040, WTUG-N0020

38 CAR-1040 Collect LADBS HVAC Permit 1 0 100% 17-Nov-20 A 17-Nov-20 A CAR-1030, EPA-1010 WH-0190

39 CAR-1035 Collect LADBS Plumbing Permit 1 1 0% 17-Dec-20 17-Dec-20 CAR-1015, CAR-1020 WTS-0005

40 AOP Storage FeesAOP Storage Fees 190 139 16-Sep-20 A 17-Jun-21

41 EIA-1035 AOP Storage Fees 190 139 26.8% 16-Sep-20 A 17-Jun-21 EIA1005 WTEQ-0070

42 Regulatory MeetingsRegulatory Meetings 278 1 18-Sep-20 A 05-Nov-21

43 EIA-1005 Pre-Construction Conference 1 0 100% 18-Sep-20 A 18-Sep-20 A EIA-1030, EPA-1010 MOB-0005

44 EPA-1015 Inspection of Construction 1 1 0% 05-Nov-21 05-Nov-21 M8, CN-0020 AIS-9000, EIA-9000

45 ProcurementProcurement 241 202 02-Oct-20 A 15-Sep-21

46 Equipment DeliveriesEquipment Deliveries 241 202 02-Oct-20 A 15-Sep-21

47 WTEQ-0095 Sulfuric Acid Storage Air Dryer - Purchase & Delivery 2 2 0% 10-Jun-21 11-Jun-21 WTEQ-0055 WTEQ-0010

48 Modern Custom FabricationModern Custom Fabrication 123 135 17-Nov-20 A 11-Jun-21

49 WTEQ-0110 Sulfuric Acid Tank - Submittals - Received and 
Approved

15 8 46.7% 17-Nov-20 A 09-Dec-20 MOB-0005 WTEQ-0080

50 WTEQ-0080 Sulfuric Acid Tank - Release for Delivery 85 85 0% 09-Feb-21 09-Jun-21 WTEQ-0110 WTEQ-0055

51 WTEQ-0055 Sulfuric Acid Tank - Delivery 2 2 0% 10-Jun-21 11-Jun-21 WTEQ-0080 WTEQ-0095, WTEQ-0010, 
WTEQ-0060

52 RosedaleRosedale 158 137 28-Oct-20 A 15-Jun-21

53 RP-1000 Inlet Strainers & Bag Filters - Notice of Award 1 0 100% 28-Oct-20 A 28-Oct-20 A PMOB-0010, PMOB-0005 RP-1045, RP-1040, RP-1035, 
RP-1030, RP-1005, RP-1020, 
RP-1015, RP-1010

54 WTEQ-0060 Inlet Strainers & Bag Filters - Delivery 2 2 0% 14-Jun-21 15-Jun-21 WTEQ-110, WTEQ-0085, 
WTEQ-0085, WTEQ-0055

WTEQ-0015

55 Inlet StrainersInlet Strainers 125 125 06-Nov-20 A 27-May-21

56 RP-1010 Inlet Strainers - Submittals - GA Drawings 26 12 53.8% 06-Nov-20 A 15-Dec-20 RP-1000 RP-1025

57 RP-1005 Inlet Strainers - Submittals - Schedule, Catalogs, 
Other

26 12 53.8% 06-Nov-20 A 15-Dec-20 RP-1000 RP-1025

58 RP-1020 Inlet Strainers - Submittals - Calculations 44 30 31.8% 06-Nov-20 A 13-Jan-21 RP-1000 RP-1025

59 RP-1015 Inlet Strainers - Submittals - Weld Map, Procedures 44 30 31.8% 06-Nov-20 A 13-Jan-21 RP-1000 RP-1025

60 RP-1025 Inlet Strainers - Submittals - Reviewed & Approved 55 41 25.5% 06-Nov-20 A 28-Jan-21 RP-1020, RP-1015, RP-1010, 
RP-1005

WTEQ-0085

61 WTEQ-0085 Inlet Strainers - Release for Delivery 84 84 0% 29-Jan-21 27-May-21 RP-1025 WTEQ-0060, WTEQ-0060

62 Bag FiltersBag Filters 125 125 06-Nov-20 A 27-May-21

63 RP-1035 Bag Filters - Submittals - GA Drawings 26 12 53.8% 06-Nov-20 A 15-Dec-20 RP-1000 RP-1050

64 RP-1030 Bag Filters - Submittals - Schedule, Catalogs, Other 26 12 53.8% 06-Nov-20 A 15-Dec-20 RP-1000 RP-1050

65 RP-1045 Bag Filters - Submittals - Calculations 44 30 31.8% 06-Nov-20 A 13-Jan-21 RP-1000 RP-1050

66 RP-1040 Bag Filters - Submittals - Weld Map, Procedures 44 30 31.8% 06-Nov-20 A 13-Jan-21 RP-1000 RP-1050

67 RP-1050 Bag Filters - Submittals - Reviewed & Approved 55 41 25.5% 06-Nov-20 A 28-Jan-21 RP-1045, RP-1040, RP-1035, 
RP-1030

WTEQ-110

68 WTEQ-110 Bag Filters - Release for Delivery 84 84 0% 29-Jan-21 27-May-21 RP-1050 WTEQ-0060

69 Calgon CarbonCalgon Carbon 125 125 05-Jan-21 30-Jun-21

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Collect LADBS Grading Permit

Collect LADBS Building Permit

Collect LADBS Electrical Permit

Collect LADBS HVAC Permit

Collect LADBS Plumbing Permit

AOP Storage Fees

Pre-Construction Conference

Inspection of Construction

Sulfuric Acid Storage Air Dryer - Purchase & Delivery

Sulfuric Acid Tank - Submittals - Received and Approved

Sulfuric Acid Tank - Release for Delivery

Sulfuric Acid Tank - Delivery

Inlet Strainers & Bag Filters - Notice of Award

Inlet Strainers & Bag Filters - Delivery

Inlet Strainers - Submittals - GA Drawings

Inlet Strainers - Submittals - Schedule, Catalogs, Other

Inlet Strainers - Submittals - Calculations

Inlet Strainers - Submittals - Weld Map, Procedures

Inlet Strainers - Submittals - Reviewed & Approved

Inlet Strainers - Release for Delivery

Bag Filters - Submittals - GA Drawings

Bag Filters - Submittals - Schedule, Catalogs, Other

Bag Filters - Submittals - Calculations

Bag Filters - Submittals - Weld Map, Procedures

Bag Filters - Submittals - Reviewed & Approved

Bag Filters - Release for Delivery
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70 Ion ExchangeIon Exchange 125 125 05-Jan-21 30-Jun-21

71 WTEQ-0090 Ion Exchange - Release for Fabrication 122 122 0% 05-Jan-21 25-Jun-21 PMOB-0010, PMOB-0005 WTEQ-0065

72 WTEQ-0065 Ion Exchange - Delivery 3 3 0% 28-Jun-21 30-Jun-21 WTEQ-0090 WTAG-110, WTEQ-0020

73 LPGAC SystemLPGAC System 125 125 05-Jan-21 30-Jun-21

74 WTEQ-115 LPGAC System - Release for Fabrication 122 122 0% 05-Jan-21 25-Jun-21 PMOB-0010, PMOB-0005 WTEQ-120

75 WTEQ-120 LPGAC System - Delivery 3 3 0% 28-Jun-21 30-Jun-21 WTEQ-115 WTAG-115, WTEQ-0040, 
WTEQ-0035

76 TrojanTrojan 3 3 18-Jun-21 22-Jun-21

77 WTEQ-0070 AOP & Hydrogen Peroxide System - Delivery 3 3 0% 18-Jun-21 22-Jun-21 EIA-1035, WTFD-N0085 WTEQ-0025, WTEQ-0030

78 CECCEC 202 202 03-Nov-20 A 15-Sep-21

79 Panel Drawing Submittal PackagesPanel Drawing Submittal Packages 202 202 03-Nov-20 A 15-Sep-21

80 A1010 CEC Contract Award 0 0 100% 03-Nov-20 A PMOB-0010 A1000

81 A1000 MCP Panel Drawing Submittal Package 60 44 73.3% 04-Nov-20 A 02-Feb-21 A1010 A1005, A1470, A1185, A1150, 
A1135, A1120, A1105, A1090, 
A1075, A1060, A1045, A1030, 
A101582 A1075 NHE-6-CP Panel Drawing Submittal Package 65 49 24.6% 04-Nov-20 A 09-Feb-21 A1000 A1470

83 A1060 NHE-5R-CP Panel Drawing Submittal Package 65 49 24.6% 04-Nov-20 A 09-Feb-21 A1000 A1470

84 A1045 NHE-4R-CP Panel Drawing Submittal Package 65 49 24.6% 04-Nov-20 A 09-Feb-21 A1000 A1470

85 A1030 NHE-3R-CP- Panel Drawing Submittal Package 65 49 24.6% 04-Nov-20 A 09-Feb-21 A1000 A1470

86 A1015 NHE-2-CP Panel Drawing Submittal Package 65 49 24.6% 04-Nov-20 A 09-Feb-21 A1000 A1470

87 A1090 NHE-3R-VFD Panel Drawing Submittal Package 70 54 22.9% 04-Nov-20 A 16-Feb-21 A1000 A1440

88 A1135 Network Equipment Submittal Package 80 64 20% 04-Nov-20 A 02-Mar-21 A1000 A1470

89 A1120 NHE-5R-VFD Panel Drawing Submittal Package 110 94 14.5% 04-Nov-20 A 14-Apr-21 A1000 A1440

90 A1105 NHE-4R-VFD Panel Drawing Submittal Package 110 94 14.5% 04-Nov-20 A 14-Apr-21 A1000 A1440

91 A1150 PLC Programming Submittal Package 140 124 26% 04-Nov-20 A 26-May-21 A1000 A1230, A1450

92 A1005 LADWP Review & Approve MCP Design 20 20 0% 03-Feb-21 02-Mar-21 A1000 WTEQ-0100, A1470

93 A1185 iFIX Software Development Submittal Package 109 109 0% 03-Feb-21 07-Jul-21 A1000 A1450

94 A1230 Start-Up Plan Submittal Package 78 78 0% 27-May-21 15-Sep-21 A1150 WTAG-0055

95 Equipment DeliveryEquipment Delivery 98 98 22-Apr-21 08-Sep-21

96 A1440 VFDs - Delivery 68 68 0% 22-Apr-21 27-Jul-21 A1120, A1105, A1090 WTAG-0050, A1470

97 A1450 Software (Licensing) - Delivery 59 59 0% 17-Jun-21 08-Sep-21 A1150, A1185 WTAG-0055

98 WTEQ-0100 MCP - Delivery 2 2 0% 18-Jun-21 21-Jun-21 A1005 WTAG-0070

99 A1470 Well Control Panels - Delivery 5 5 0% 21-Jul-21 27-Jul-21 A1005, A1135, A1075, A1060, 
A1045, A1030, A1015, A1000, 
A1440

WTEQ-0105, WTAG-0050

100 WTEQ-0105 SCADA Cabinet - Delivery 2 2 0% 26-Jul-21 27-Jul-21 A1470 WTAG-0055

101 UIGUIG 185 146 02-Oct-20 A 28-Jun-21

102 A1490 Water Holding Tank Contract Award 0 0 100% 02-Oct-20 A PMOB-0005 A1495, A1480, A1475

103 Tank 660Tank 660 129 129 04-Nov-20 A 03-Jun-21

104 A1495 Tank 660 - Tank Design & Fabrication 103 87 15.5% 04-Nov-20 A 05-Apr-21 A1490 A1505, A1500

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Ion Exchange - Release for Fabrication

Ion Exchange - Delivery

LPGAC System - Release for Fabrication

LPGAC System - Delivery

AOP & Hydrogen Peroxide System - Delivery

CEC Contract Award

MCP Panel Drawing Submittal Package

NHE-6-CP Panel Drawing Submittal Package

NHE-5R-CP Panel Drawing Submittal Package

NHE-4R-CP Panel Drawing Submittal Package

NHE-3R-CP- Panel Drawing Submittal Package

NHE-2-CP Panel Drawing Submittal Package

NHE-3R-VFD Panel Drawing Submittal Package

Network Equipment Submittal Package

NHE-5R-VFD Panel Drawing Submittal Package

NHE-4R-VFD Panel Drawing Submittal Package

PLC Programming Submittal Package

LADWP Review & Approve MCP Design

iFIX Software Development Submittal Package

Start-Up Plan Submittal Package

VFDs - Delivery

Software (Licensing) - Delivery

MCP - Delivery

Well Control Panels - Delivery

SCADA Cabinet - Delivery

Water Holding Tank Contract Award

Tank 660 - Tank Design & Fabrication
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105 A1500 Tank 660 - Foundation Design 20 17 15% 23-Nov-20 A 22-Dec-20 A1495 WTFD-N0070

106 A1505 Tank 660 - Tank Delivery 6 6 0% 26-May-21 03-Jun-21 A1495 WTEQ-0005

107 Tank 540Tank 540 149 146 04-Nov-20 A 28-Jun-21

108 A1480 Tank 540 - Tank Design & Fabrication 81 65 19.8% 04-Nov-20 A 03-Mar-21 A1490 A1485, A1475

109 A1475 Tank 540 - Foundation Design 20 20 15% 23-Nov-20 A 29-Dec-20 A1480, A1490 WTFD-S0025

110 A1485 Tank 540 - Tank Delivery 2 2 0% 25-Jun-21 28-Jun-21 WTEQ-0005, A1480 WTEQ-0075

111 Phase 1B Treatment System Construction Phase 1B Treatment System Construction 658 619 28-Aug-20 A 05-May-23

112 CN-0005 Provide Notice to LADWP re-Corridor Encroachment 1 1 0% 26-Feb-21 26-Feb-21 WTS-0035 CN-0010

113 CN-0010 Provide Notice to LADWP re-East Neighbor 
Excavation

1 1 0% 14-Apr-21 14-Apr-21 CN-0005, WTFD-S0020 CN-0015

114 CN-0015 Collect LADWP Power Release @ Extraction Wells 1 1 0% 09-Jul-21 09-Jul-21 CN-0010 GW-DM0005

115 CN-0020 Substantial Completion 0 0 0% 04-Nov-21 WTS-0070, WTAG-115, 
WTAG-110, WTAG-90, 
WTAG-95, WTAG-100, 
WTUG-S0075, WTS-0045, 

M8, CO-0005, EPA-1015

116 Pre MobilizationPre Mobilization 58 19 28-Aug-20 A 28-Dec-20

117 PMOB-0005 Honeywell Executes Agreement 0 0 100% 28-Aug-20 A EPA-1010 A1490, WTEQ-115, M1, 
EIA-9035, WTEQ-0090, 
RP-1000, PMOB-0010

118 PMOB-0010 Wood Performs Priority Buyouts 10 0 100% 31-Aug-20 A 14-Oct-20 A PMOB-0005 A1010, RP-1000, WTEQ-0090, 
WTEQ-115, PMOB-0015

119 PMOB-0015 AIS Work Plans & Submittal Reviews 55 19 65.5% 07-Oct-20 A 28-Dec-20 PMOB-0010 MOB-0005

120 MobilizationMobilization 166 134 16-Oct-20 A 15-Jun-21

121 MOB-0005 Mobilization, Site Prep, Temp Facilities & Controls 14 0 100% 16-Oct-20 A 04-Nov-20 A EIA-1025, CAR-1025, 
PMOB-0015, EIA-1005, 
EPA-1010

M2, WTEQ-0110, DEMO-0005, 
MOB-0010

122 Utility Investigation/Locate/Protection & Positive IdentificationUtility Investigation/Locate/Protection & Positive Identification134 134 03-Dec-20 15-Jun-21

123 MOB-0010 Geophysical Survey at Lankershim Yard & Nursery 
Area

1 1 0% 03-Dec-20 03-Dec-20 MOB-0005 MOB-0015

124 MOB-0015 Potholing the Identified Utilities at Lankershim Yard 3 3 0% 04-Dec-20 08-Dec-20 MOB-0010 MOB-0020

125 MOB-0020 Land Survey 2 2 0% 09-Dec-20 10-Dec-20 MOB-0015 MOB-0030

126 MOB-0030 Potholing at Nursery Area 5 5 0% 07-May-21 13-May-21 MOB-0020 WTS-0035, MOB-0025

127 MOB-0025 Geophysical Survey at 5 Well Locations 2 2 0% 09-Jun-21 10-Jun-21 MOB-0030 MOB-0035

128 MOB-0035 Potholing at Well Sites (5 Locations) 3 3 0% 11-Jun-21 15-Jun-21 MOB-0025 GW-EQ0005

129 Lankershim Yard Selective DemolitionLankershim Yard Selective Demolition 11 11 03-Dec-20 17-Dec-20

130 Exterior Selective DemolitionExterior Selective Demolition 4 4 03-Dec-20 08-Dec-20

131 DEMO-0020 Vacuum Truck In Place to Retrieve All Rinse Water 1 1 0% 03-Dec-20 03-Dec-20 DEMO-0015 DEMO-0035, DEMO-0025

132 DEMO-0005 Disconnect All Power & Live Lines Going to Items to 
be Demolished

1 1 0% 03-Dec-20 03-Dec-20 M2, MOB-0005 DEMO-0035, DEMO-0025, 
DEMO-0010

133 DEMO-0010 Pressure Wash All Piping & Tanks of the Stripper 1 1 0% 03-Dec-20 03-Dec-20 DEMO-0005 DEMO-0035, DEMO-0025, 
DEMO-0015

134 DEMO-0015 Pressure Wash Old Chlorination Building Piping 1 1 0% 03-Dec-20 03-Dec-20 DEMO-0010 DEMO-0035, DEMO-0025, 
DEMO-0020

135 DEMO-0035 Vacuuming Dust Cyclone & Separate from Building & 
Demo

1 1 0% 04-Dec-20 04-Dec-20 DEMO-0020, DEMO-0015, 
DEMO-0010, DEMO-0005

DEMO-0055

136 DEMO-0025 Take Apart Piping from Stripper & Tanks 2 2 0% 04-Dec-20 07-Dec-20 DEMO-0005, DEMO-0010, 
DEMO-0015, DEMO-0020

DEMO-0040, DEMO-0030

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Tank 660 - Foundation Design

Tank 660 - Tank Delivery

Tank 540 - Tank Design & Fabrication

Tank 540 - Foundation Design

Tank 540 - Tank Delivery

Provide Notice to LADWP re-Corridor Encroachment

Provide Notice to LADWP re-East Neighbor Excavation

Collect LADWP Power Release @ Extraction Wells

Substantial Completion

Honeywell Executes Agreement

Wood Performs Priority Buyouts

AIS Work Plans & Submittal Reviews

Mobilization, Site Prep, Temp Facilities & Controls

Geophysical Survey at Lankershim Yard & Nursery Area

Potholing the Identified Utilities at Lankershim Yard

Land Survey

Potholing at Nursery Area

Geophysical Survey at 5 Well Locations

Potholing at Well Sites (5 Locations)

Vacuum Truck In Place to Retrieve All Rinse Water

Disconnect All Power & Live Lines Going to Items to be Demolished

Pressure Wash All Piping & Tanks of the Stripper

Pressure Wash Old Chlorination Building Piping

Vacuuming Dust Cyclone & Separate from Building & Demo

Take Apart Piping from Stripper & Tanks
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137 DEMO-0040 Dispose of All Materials from Demo Job 3 3 0% 04-Dec-20 08-Dec-20 DEMO-0030, DEMO-0025 WTUG-N0005, DEMO-0045

138 DEMO-0030 Demo Chlorination Building & All Materials Inside 1 1 0% 08-Dec-20 08-Dec-20 DEMO-0025 DEMO-0040, DEMO-0070

139 Surface & Subsurface Selective DemolitionSurface & Subsurface Selective Demolition 5 5 09-Dec-20 15-Dec-20

140 DEMO-0045 Breakout & Stockpile for Loadout 2 2 0% 09-Dec-20 10-Dec-20 DEMO-0040 DEMO-0050

141 DEMO-0050 Loadout Concrete & Asphalt onto End Dumps 2 2 0% 11-Dec-20 14-Dec-20 DEMO-0045 DEMO-0070, DEMO-0055

142 DEMO-0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 15-Dec-20 15-Dec-20 DEMO-0030, DEMO-0050 WTUG-N0055

143 Warehouse Interior Selective DemolitionWarehouse Interior Selective Demolition 3 3 15-Dec-20 17-Dec-20

144 DEMO-0055 All Interior Partitions & Doors 1 1 0% 15-Dec-20 15-Dec-20 DEMO-0050, DEMO-0035 DEMO-0060

145 DEMO-0060 All Restrooms, Fixtures & Existing Electrical 1 1 0% 16-Dec-20 16-Dec-20 DEMO-0055 DEMO-0065

146 DEMO-0065 Repairing & Sealing Openings in the Walls & Ceilings 1 1 0% 17-Dec-20 17-Dec-20 DEMO-0060 WH-0025, WH-0005

147 Water Treatment UG MEPWater Treatment UG MEP 107 107 09-Dec-20 12-May-21

148 North SideNorth Side 51 51 09-Dec-20 22-Feb-21

149 UG Plumbing & MechanicalUG Plumbing & Mechanical 41 41 09-Dec-20 08-Feb-21

150 New Slab AreaNew Slab Area 16 16 09-Dec-20 04-Jan-21

151 WTUG-N0005 NS - New Slab Area - Excavate Trenches for Piping 5 5 0% 09-Dec-20* 15-Dec-20 DEMO-0040 WTUG-N0010

152 WTUG-N0070 Inspection Point - Piping, Pressure Test 6 6 0% 15-Dec-20 22-Dec-20 WTUG-N0010 WTUG-N0015

153 WTUG-N0010 NS - New Slab Area - Install Piping, Stub-Up & 
Pressure Test

5 5 0% 16-Dec-20 22-Dec-20 WTUG-N0005 WTUG-N0070

154 WTUG-N0015 NS - New Slab Area - Backfill & Compact 5 5 0% 23-Dec-20 31-Dec-20 WTUG-N0070 WTUG-N0055, M3, 
WTFD-N0020, WTUG-N0035, 
WTUG-N0030

155 WTUG-N0055 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 04-Jan-21 04-Jan-21 DEMO-0070, WTUG-N0015 WTUG-N0060

156 Main Conveyance LinesMain Conveyance Lines 26 26 04-Jan-21 08-Feb-21

157 WTUG-N0035 NS - Main Conveyance Lines - Excavate Trenches for
Main Conveyance Lines & Supporting Piping

10 10 0% 04-Jan-21 15-Jan-21 WTUG-N0015 WTUG-N0040

158 WTUG-N0040 NS - Main Conveyance Lines - Install Piping in the 
Main Trench

15 15 0% 11-Jan-21 29-Jan-21 WTUG-N0035 WTUG-N0045

159 WTUG-N0075 Inspection Point - NS Main Conveyance Line 
Pressure Test

6 6 0% 22-Jan-21 29-Jan-21 WTUG-N0045 WTUG-N0050

160 WTUG-N0045 NS - Main Conveyance Lines - Stub-Up in the 
Propoer Locations & Perform Pressure Test

4 4 0% 26-Jan-21 29-Jan-21 WTUG-N0040 WTUG-N0090, WTUG-N0075

161 WTUG-N0090 Inspection Point - NS Main Conveyance Line 
Compaction

1 1 0% 29-Jan-21 29-Jan-21 WTUG-N0045 WTUG-N0050

162 WTUG-N0050 NS - Main Conveyance Lines - Backfill & Compact 5 5 0% 01-Feb-21 05-Feb-21 WTUG-N0090, WTUG-N0075 WTUG-N0060, M3, 
WTUG-S0005, WTUG-N0020

163 WTUG-N0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 08-Feb-21 08-Feb-21 WTUG-N0050, WTUG-N0055 WTUG-N0065

164 UG Electrical, Instrumentation & ControlsUG Electrical, Instrumentation & Controls 11 11 08-Feb-21 22-Feb-21

165 WTUG-N0020 NS - UG E&I and Controls - Excavation & Trenching 4 4 0% 08-Feb-21 11-Feb-21 M3, WTUG-N0050, CAR-1030 WTUG-N0065, WTUG-N0025

166 WTUG-N0025 NS - UG E&I and Controls - Install Conduit in Trench 
& Stub-Up

4 4 0% 12-Feb-21 17-Feb-21 WTUG-N0020 WTUG-N0030

167 WTUG-N0030 NS - UG E&I and Controls - Make Connection, Backfill
& Compact

2 2 0% 18-Feb-21 19-Feb-21 WTUG-N0025, WTUG-N0015 WTUG-N0065, WTUG-N0080

168 WTUG-N0080 Inspection Point - UG Conduit Compaction 1 1 0% 19-Feb-21 19-Feb-21 WTUG-N0030 WTUG-N0065

169 WTUG-N0065 Transport & Disposal of Non-Hazardous Excavation 
Spoils

1 1 0% 22-Feb-21 22-Feb-21 WTUG-N0080, WTUG-N0030, 
WTUG-N0020, WTUG-N0060

WTUG-S0060

170 South SideSouth Side 67 67 08-Feb-21 12-May-21

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Dispose of All Materials from Demo Job

Demo Chlorination Building & All Materials Inside

Breakout & Stockpile for Loadout

Loadout Concrete & Asphalt onto End Dumps

Transport & Disposal of Non-Hazordous Excavation Spoils

All Interior Partitions & Doors

All Restrooms, Fixtures & Existing Electrical

Repairing & Sealing Openings in the Walls & Ceilings

NS - New Slab Area - Excavate Trenches for Piping

Inspection Point - Piping, Pressure Test

NS - New Slab Area - Install Piping, Stub-Up & Pressure Test

NS - New Slab Area - Backfill & Compact

Transport & Disposal of Non-Hazordous Excavation Spoils

NS - Main Conveyance Lines - Excavate Trenches for Main Conveyance Lines & Supporting Piping

NS - Main Conveyance Lines - Install Piping in the Main Trench

Inspection Point - NS Main Conveyance Line Pressure Test

NS - Main Conveyance Lines - Stub-Up in the Propoer Locations & Perform Pressure Test

Inspection Point - NS Main Conveyance Line Compaction

NS - Main Conveyance Lines - Backfill & Compact

Transport & Disposal of Non-Hazordous Excavation Spoils

NS - UG E&I and Controls - Excavation & Trenching

NS - UG E&I and Controls - Install Conduit in Trench & Stub-Up

NS - UG E&I and Controls - Make Connection, Backfill & Compact

Inspection Point - UG Conduit Compaction

Transport & Disposal of Non-Hazardous Excavation Spoils
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171 UG Plumbing & MechanicalUG Plumbing & Mechanical 56 56 08-Feb-21 27-Apr-21

172 New Slab AreaNew Slab Area 16 16 08-Feb-21 01-Mar-21

173 WTUG-S0005 SS - New Slab Area - Excavate Trenches for Piping 5 5 0% 08-Feb-21 12-Feb-21 WTUG-N0050 WTUG-S0010

174 WTUG-S0010 SS - New Slab Area - Install Pipe, Stub-Up & Perform
Pressure Test

5 5 0% 15-Feb-21 19-Feb-21 WTUG-S0005 WTUG-S0015

175 WTUG-S0090 Inspection Point - Compaction Testing SS New Slab 
Area

6 6 0% 19-Feb-21 26-Feb-21 WTUG-S0015 WTUG-S0035

176 WTUG-S0015 SS - New Slab Area - Backfilll & Compact 5 5 0% 22-Feb-21 26-Feb-21 WTUG-S0010 WTUG-S0090, WTUG-S0060, 
M5, WTFD-S0020

177 WTUG-S0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 01-Mar-21 01-Mar-21 WTUG-S0015, WTUG-N0065 WTUG-S0065

178 Main Conveyance LinesMain Conveyance Lines 26 26 01-Mar-21 06-Apr-21

179 WTUG-S0035 SS - Main Conveyance Lines - Continue Trenches for
Piping Coming from North to South

8 8 0% 01-Mar-21 10-Mar-21 WTUG-S0090 WTUG-S0040

180 WTUG-S0040 SS - Main Conveyance Lines - Install Piping to 
Backwash Supply Tank, Stub-Up & Perform Pressure
Test

12 12 0% 11-Mar-21 26-Mar-21 WTUG-S0035 WTUG-S0045

181 WTUG-S0045 SS - Main Conveyance Lines - Backfilll & Compact 5 5 0% 29-Mar-21 05-Apr-21 WTUG-S0040 WTUG-S0065, M5, 
WTFD-S0020, WTUG-S0050

182 WTUG-S0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 06-Apr-21 06-Apr-21 WTUG-S0045, WTUG-S0060 WTUG-S0070

183 Supporting LinesSupporting Lines 16 16 06-Apr-21 27-Apr-21

184 WTUG-S0050 SS - Supporting Lines - Excavate Trenches for Piping 5 5 0% 06-Apr-21 12-Apr-21 WTUG-S0045 WTUG-S0055

185 WTUG-S0055 SS - Supporting Lines - Install Piping, Stub-Up & 
Perform Pressure Test

5 5 0% 13-Apr-21 19-Apr-21 WTUG-S0050 WTUG-S0075

186 WTUG-S0075 SS - Supporting Lines - Backfill & Compact 6 6 0% 20-Apr-21 27-Apr-21 WTUG-S0055 WTUG-S0020, WTFD-S0020, 
M5, CN-0020, WTUG-S0070

187 WTUG-S0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 27-Apr-21 27-Apr-21 WTUG-S0075, WTUG-S0065 WTUG-S0080

188 UG Electrical, Instrumentation & ControlsUG Electrical, Instrumentation & Controls 11 11 28-Apr-21 12-May-21

189 WTUG-S0020 SS - UG E&I and Controls - Excavate & Trenching 4 4 0% 28-Apr-21 03-May-21 M5, WTUG-S0075 WTUG-S0025

190 WTUG-S0025 SS - UG E & I and Controls - Install Conduit in Trench
& Stub-Up (Includes Ductbank & Switch to PL 
Conduit)

4 4 0% 04-May-21 07-May-21 WTUG-S0020 WTUG-S0030

191 WTUG-S0095 Inspection Point - Compaction Testing SS UG Elec, 
I&C Trench

6 6 0% 04-May-21 11-May-21 WTUG-S0030 WTFD-S0020

192 WTUG-S0030 SS - UG E & I and Controls - Make Connections; 
Backfill & Compact

2 2 0% 10-May-21 11-May-21 WTUG-S0025 WTUG-S0095, WTUG-S0080, 
WTS-0035

193 WTUG-S0080 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 12-May-21 12-May-21 WTUG-S0030, WTUG-S0070 WTFD-S0055

194 FoundationsFoundations 122 122 04-Jan-21 24-Jun-21

195 North SideNorth Side 62 62 04-Jan-21 30-Mar-21

196 Bollards, Guardrails & FencingBollards, Guardrails & Fencing 3 3 04-Jan-21 06-Jan-21

197 WTFD-N0005 North Side - Install Bollards 1 1 0% 04-Jan-21 04-Jan-21 WTFD-N0020 WTFD-N0010

198 WTFD-N0010 North Side - Install Guardrail 1 1 0% 05-Jan-21 05-Jan-21 WTFD-N0005 WTFD-N0015

199 WTFD-N0015 North Side - Install Fencing 1 1 0% 06-Jan-21 06-Jan-21 WTFD-N0010 WTFD-S0005

200 Concrete WorkConcrete Work 62 62 04-Jan-21 30-Mar-21

201 WTFD-N0030 Chemical Truck Unloading Ramp; 2/S-501 15 15 0% 04-Jan-21 22-Jan-21 WTFD-N0025 WTFD-N0035

202 WTFD-N0025 Sulfuric Acid Containment Structure; S-502 15 15 0% 04-Jan-21 22-Jan-21 WTFD-N0020 WTFD-N0090, WTFD-N0030

203 WTFD-N0020 Sumps S-100, S-200, S-250, S-300, S-501, S-502, 
S-600

30 30 0% 04-Jan-21 12-Feb-21 WTUG-N0015 WTFD-N0005, WTFD-N0025

204 WTFD-N0040 Ion Exchange System Foundations; 5/S-504 15 15 0% 11-Jan-21 29-Jan-21 WTFD-N0035 WTEQ-0020, WTFD-N0045

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

SS - New Slab Area - Excavate Trenches for Piping

SS - New Slab Area - Install Pipe, Stub-Up & Perform Pressure Test

Inspection Point - Compaction Testing SS New Slab Area

SS - New Slab Area - Backfilll & Compact

Transport & Disposal of Non-Hazordous Excavation Spoils

SS - Main Conveyance Lines - Continue Trenches for Piping Coming from North to South

SS - Main Conveyance Lines - Install Piping to Backwash Supply Tank, Stub-Up & Perform Pressure Test

SS - Main Conveyance Lines - Backfilll & Compact

Transport & Disposal of Non-Hazordous Excavation Spoils

SS - Supporting Lines - Excavate Trenches for Piping

SS - Supporting Lines - Install Piping, Stub-Up & Perform Pressure Test

SS - Supporting Lines - Backfill & Compact

Transport & Disposal of Non-Hazordous Excavation Spoils

SS - UG E&I and Controls - Excavate & Trenching

SS - UG E & I and Controls - Install Conduit in Trench & Stub-Up (Includes Ductbank & Switch to PL Conduit)

Inspection Point - Compaction Testing SS UG Elec, I&C Trench

SS - UG E & I and Controls - Make Connections; Backfill & Compact

Transport & Disposal of Non-Hazordous Excavation Spoils

North Side - Install Bollards

North Side - Install Guardrail

North Side - Install Fencing

Chemical Truck Unloading Ramp; 2/S-501

Sulfuric Acid Containment Structure; S-502

Sumps S-100, S-200, S-250, S-300, S-501, S-502, S-600

Ion Exchange System Foundations; 5/S-504
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205 WTFD-N0035 Duplex Equipment Foundation / Platform; S-500 15 15 0% 11-Jan-21 29-Jan-21 WTFD-N0030 WTFD-N0040

206 WTFD-N0045 Hydrogen Peroxide Tank Foundations; 6/S504 15 15 0% 18-Jan-21 05-Feb-21 WTFD-N0040 WTFD-N0100, WTFD-N0095, 
WTEQ-0025, WTEQ-0050

207 WTFD-N0095 Inspection Point - Compaction & Reinforcing HYP 
Tank Foundation

1 1 0% 05-Feb-21 05-Feb-21 WTFD-N0045 WTFD-N0050

208 WTFD-N0090 Transport & Disposal of Non-Hazordous Excavation 
Spoils

38 38 0% 05-Feb-21 30-Mar-21 WTFD-N0025, WTFD-N0085 WTFD-S0055

209 WTFD-N0100 Inspection Point - Reinforcing HYP Tank Foundation 6 6 0% 08-Feb-21 15-Feb-21 WTFD-N0045 WTFD-N0050

210 WTFD-N0050 Slab Trench Drain; S-700 15 15 0% 16-Feb-21 08-Mar-21 WTFD-N0100, WTFD-N0095 WTFD-N0055

211 WTFD-N0060 12" SOG; 15/S-601 10 10 0% 23-Feb-21 08-Mar-21 WTFD-N0055 WTEQ-0050, WTFD-N0065

212 WTFD-N0055 8" SOG & Containment Curb; 8, 14/S-601 10 10 0% 23-Feb-21 08-Mar-21 WTFD-N0050 WTEQ-0050, WTFD-N0060

213 WTFD-N0065 Backwash Holding Tank-Elect Tower Foundation; 
C/S-503

10 10 0% 02-Mar-21 15-Mar-21 WTFD-N0060 WTEQ-0045, WTFD-N0070

214 WTFD-N0070 Backwash Holding Tank-Foundation; S-503 10 10 0% 03-Mar-21 16-Mar-21 A1500, WTFD-N0065 M4, WTEQ-0005, WTEQ-0045, 
WTFD-N0075

215 WTFD-N0075 Backwash Holding Tank-18" Concrete Pad; S-503 10 10 0% 10-Mar-21 23-Mar-21 WTFD-N0070 WTFD-N0085, WTEQ-0045, 
WTFD-N0080

216 WTFD-N0080 Misc Finishes 10 10 0% 17-Mar-21 30-Mar-21 WTFD-N0075 WTFD-S0005

217 WTFD-N0085 AOP Equipment Foundations 10 10 0% 17-Mar-21 30-Mar-21 WTFD-N0075 WTFD-N0090, WTEQ-0070

218 South SideSouth Side 31 31 12-May-21 24-Jun-21

219 Bollards, Guardrails & FencingBollards, Guardrails & Fencing 3 3 12-May-21 14-May-21

220 WTFD-S0010 South Side - Install Guardrails to Protect LPGAC 
Vessels

1 1 0% 12-May-21 12-May-21 WTFD-S0020 WTFD-S0015

221 WTFD-S0015 South Side - Install Guardrails to Protect Backwash 
Holding Tank & Piping

1 1 0% 13-May-21 13-May-21 WTFD-S0010 WTFD-S0005

222 WTFD-S0005 South Side - Install Bollards to Protect Utility 
Transformers

1 1 0% 14-May-21 14-May-21 WTFD-N0080, WTFD-N0015, 
WTFD-S0015

WTS-0005

223 Concrete WorkConcrete Work 31 31 12-May-21 24-Jun-21

224 WTFD-S0020 Sump S-500, S-510, S-600 30 30 0% 12-May-21 23-Jun-21 WTUG-S0095, WTUG-S0075, 
WTUG-S0045, WTUG-S0015

WTFD-S0055, WTFD-S0010, 
WTFD-S0025, CN-0010

225 WTFD-S0045 8" SPG; 14/S-601 30 30 0% 12-May-21 23-Jun-21 WTFD-S0040 WTUG-S0085, WTFD-S0050

226 WTFD-S0040 Slab Trench Drain; S-701 30 30 0% 12-May-21 23-Jun-21 WTFD-S0035 WTFD-S0045

227 WTFD-S0035 Future LPGAC System Foundation; S-506 30 30 0% 12-May-21 23-Jun-21 WTFD-S0030 WTEQ-0040, WTFD-S0040

228 WTFD-S0030 LPGAC System Foundation; S-506 30 30 0% 12-May-21 23-Jun-21 WTFD-S0025 WTEQ-0035, WTFD-S0035

229 WTFD-S0025 Backwash Supply Tank Foundation; S-506 30 30 0% 12-May-21 23-Jun-21 A1475, WTFD-S0020 WTFD-S0060, M6, 
WTFD-S0030

230 WTFD-S0055 Transport & Disposal of Non-Hazordous Excavation 
Spoils

26 26 0% 19-May-21 24-Jun-21 WTUG-S0080, WTFD-S0020, 
WTFD-N0090, WTFD-S0050

WTS-0060

231 WTFD-S0050 Misc Finishes 10 10 0% 10-Jun-21 23-Jun-21 WTFD-S0045 WTFD-S0055

232 WTFD-S0060 Inspection Point - Backwash Supply Tank Foundation 6 6 0% 16-Jun-21 23-Jun-21 WTFD-S0025 WTEQ-0075

233 Sewers & Conveyance LinesSewers & Conveyance Lines 78 78 28-May-21 16-Sep-21

234 Sanitary SewerSanitary Sewer 20 20 28-May-21 25-Jun-21

235 WTS-0005 Sanitary Sewer Line - Excavate 8" & 6" Lateral from 
Backwash Holding Tank

5 5 0% 28-May-21 04-Jun-21 CAR-1035, WTFD-S0005 WTS-0010

236 WTS-0080 Inspection Point - Sanitary Sewer Line Pressure Test 
& Manholes

5 5 0% 04-Jun-21 10-Jun-21 WTS-0015, WTS-0010 WTS-0050

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Duplex Equipment Foundation / Platform; S-500

Hydrogen Peroxide Tank Foundations; 6/S504

Inspection Point - Compaction & Reinforcing HYP Tank Foundation

Transport & Disposal of Non-Hazordous Excavation Spoils

Inspection Point - Reinforcing HYP Tank Foundation

Slab Trench Drain; S-700

12" SOG; 15/S-601

8" SOG & Containment Curb; 8, 14/S-601

Backwash Holding Tank-Elect Tower Foundation; C/S-503

Backwash Holding Tank-Foundation; S-503

Backwash Holding Tank-18" Concrete Pad; S-503

Misc Finishes

AOP Equipment Foundations

South Side - Install Guardrails to Protect LPGAC Vessels

South Side - Install Guardrails to Protect Backwash Holding Tank & Piping

South Side - Install Bollards to Protect Utility Transformers

Sump S-500, S-510, S-600

8" SPG; 14/S-601

Slab Trench Drain; S-701

Future LPGAC System Foundation; S-506

LPGAC System Foundation; S-506

Backwash Supply Tank Foundation; S-506

Transport & Disposal of Non-Hazordous Excavation Spoils

Misc Finishes

Inspection Point - Backwash Supply Tank Foundation

Sanitary Sewer Line - Excavate 8" & 6" Lateral from Backwash Holding Tank

Inspection Point - Sanitary Sewer Line Pressure Test & Manholes
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237 WTS-0010 Sanitary Sewer Line - Install Pipe in Trench & 
Pressure Test from Backwash Holding Tank to Main 
on Vose St.

2 2 0% 07-Jun-21 08-Jun-21 WTS-0005 WTS-0080, WTS-0015

238 WTS-0015 Sanitary Sewer Line - Install 3 Manholes (2 by AIS & 
1 by Sub)

4 4 0% 07-Jun-21 10-Jun-21 WTS-0010 WTS-0080

239 WTS-0050 Sanitary Sewer Line - Public Street Work 
(Restoration)

3 3 0% 11-Jun-21 15-Jun-21 WTS-0080 WTS-0060, WTS-0020

240 WTS-0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 25-Jun-21 25-Jun-21 WTFD-S0055, WTS-0050 WTS-0065

241 Storm SewerStorm Sewer 9 9 16-Jun-21 28-Jun-21

242 WTS-0020 Storm Sewer - Trenching & Piping of New 4" to 6" & 
8" PVC Pipe

2 2 0% 16-Jun-21 17-Jun-21 WTS-0050 WTS-0025

243 WTS-0025 Storm Sewer - Pipe to Maxwell Plus drywell Infiltration
System

1 1 0% 18-Jun-21 18-Jun-21 WTS-0020 WTS-0030

244 WTS-0075 Inspection Point - Leak Test Pipe Compaction Test 1 1 0% 21-Jun-21 21-Jun-21 WTS-0030 WTS-0055, WTS-0035

245 WTS-0030 Storm Sewer - Leak Test Pipe/ Backfill and Compact 1 1 0% 21-Jun-21 21-Jun-21 WTS-0025 WTS-0075, WTS-0065, 
CN-0020

246 WTS-0055 Install Maxwell Drywell System 4 4 0% 22-Jun-21 25-Jun-21 WTS-0075 WTS-0065, CN-0020

247 WTS-0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 28-Jun-21 28-Jun-21 WTS-0060, WTS-0030, 
WTS-0055

GW-EX0005, WTS-0070

248 24" Start-Up / Bypass Conveyance Line24" Start-Up / Bypass Conveyance Line 62 62 22-Jun-21 16-Sep-21

249 WTS-0035 24" Startup / Bypass Conveyance Line - Excavate 15 15 0% 22-Jun-21 12-Jul-21 WTS-0075, MOB-0030, 
WTUG-S0030

WH-0005, WTS-0040, 
CN-0005

250 WTS-0040 24" Startup / Bypass Conveyance Line - Install 40 40 0% 08-Jul-21 01-Sep-21 WTS-0035 WTS-0085

251 WTS-0085 Inspection Point - Pressure Test 24" Startup ByPass 
Conveyance Line

5 5 0% 26-Aug-21 01-Sep-21 WTS-0040 WTS-0045

252 WTS-0045 24" Startup / Bypass Conveyance Line - Backfill & 
Compact

5 5 0% 02-Sep-21 09-Sep-21 WTS-0085 WTS-0090, WTS-0070, 
CN-0020

253 WTS-0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 10-Sep-21 10-Sep-21 WTS-0045, WTS-0065 CN-0020

254 WTS-0090 Inspection Point - Compaction Test 24" Startup 
ByPass Conveyance Line

5 5 0% 10-Sep-21 16-Sep-21 WTS-0045 EIA-9000

255 Water Treatment EquipmentWater Treatment Equipment 47 47 04-Jun-21 09-Aug-21

256 WTEQ-0125 Inspection Point - Anchor Bolts 43 43 0% 10-Jun-21 09-Aug-21 WTEQ-0050, WTEQ-0045, 
WTEQ-0040, WTEQ-0035, 
WTEQ-0025, WTEQ-0020

M7

257 WTEQ-0010 Anchor pH Adjustment Equipment (Includes Sulfuric 
Acid Tank & Sulfuric Acid Storage Air Dryer)

3 3 0% 17-Jun-21 21-Jun-21 WTEQ-0095, WTEQ-0055 M7, WTEQ-0015

258 WTEQ-0015 Anchor Filtration Equipment 6 6 0% 22-Jun-21 29-Jun-21 WTEQ-0060, WTEQ-0010 M7, WTAG-90, WTEQ-0020

259 WTEQ-0020 Anchor Ion Exchange Equipment 4 4 0% 01-Jul-21 06-Jul-21 WTFD-N0040, WTEQ-0065, 
WTEQ-0015

WTEQ-0125, M7, WTEQ-0025

260 WTEQ-0025 Anchor AOP Equipment - Phase 1B 3 3 0% 07-Jul-21 09-Jul-21 WTFD-N0045, WTEQ-0070, 
WTEQ-0020

WTEQ-0125, M7, WTEQ-0030

261 WTEQ-0030 Anchor AOP Equipment - Phase 3 3 3 0% 12-Jul-21 14-Jul-21 WTEQ-0070, WTEQ-0025 M7, WTEQ-0035

262 WTEQ-0035 Anchor LPGAC Equipment - Phase 1B 3 3 0% 15-Jul-21 19-Jul-21 WTEQ-120, WTFD-S0030, 
WTEQ-0030

WTEQ-0125, M7, WTEQ-0040

263 WTEQ-0040 Anchor LPGAC Equipment - Phase 3 5 5 0% 20-Jul-21 26-Jul-21 WTEQ-120, WTFD-S0035, 
WTEQ-0035

WTEQ-0125, M7, WTEQ-0045

264 WTEQ-0045 Anchor Backwash Equipment 5 5 0% 27-Jul-21 02-Aug-21 WTFD-N0065, WTFD-N0075, 
WTFD-N0070, WTEQ-0040

WTEQ-0125, M7, WTEQ-0050

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Sanitary Sewer Line - Install Pipe in Trench & Pressure Test from Backwash Holding Tank to Main on Vose St.

Sanitary Sewer Line - Install 3 Manholes (2 by AIS & 1 by Sub)

Sanitary Sewer Line - Public Street Work (Restoration)

Transport & Disposal of Non-Hazordous Excavation Spoils

Storm Sewer - Trenching & Piping of New 4" to 6" & 8" PVC Pipe

Storm Sewer - Pipe to Maxwell Plus drywell Infiltration System

Inspection Point - Leak Test Pipe Compaction Test

Storm Sewer - Leak Test Pipe/ Backfill and Compact

Install Maxwell Drywell System

Transport & Disposal of Non-Hazordous Excavation Spoils

24" Startup / Bypass Conveyance Line - Excavate

24" Startup / Bypass Conveyance Line - Install

Inspection Point - Pressure Test 24" Startup ByPass Conveyance Line

24" Startup / Bypass Conveyance Line - Backfill & Compact

Transport & Disposal of Non-Hazordous Excavation Spoils

Inspection Point - Compaction Test 24" Startup ByPass Conveyance Line

Inspection Point - Anchor Bolts

Anchor pH Adjustment Equipment (Includes Sulfuric Acid Tank & Sulfuric Acid Storage Air Dryer)

Anchor Filtration Equipment

Anchor Ion Exchange Equipment

Anchor AOP Equipment - Phase 1B

Anchor AOP Equipment - Phase 3

Anchor LPGAC Equipment - Phase 1B

Anchor LPGAC Equipment - Phase 3

Anchor Backwash Equipment
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265 WTEQ-0050 Anchor Process Support Equipment 5 5 0% 03-Aug-21 09-Aug-21 WTFD-N0060, WTFD-N0055, 
WTFD-N0045, WTEQ-0045

WTEQ-0125, M7, WTAG-0005

266 Water Holding TanksWater Holding Tanks 32 32 04-Jun-21 19-Jul-21

267 WTEQ-0005 Tank 660 Water Storage Tank - Receive, Offload & 
Erect

15 15 0% 04-Jun-21 24-Jun-21 M4, A1505, WTFD-N0070 A1485, WTEQ-0075, 
WTAG-0005

268 WTEQ-0075 Tank 540 Water Storage Tank - Receive, Offload & 
Erect

15 15 0% 29-Jun-21 19-Jul-21 WTFD-S0060, M6, 
WTEQ-0005, A1485

WTAG-30

269 Warehouse ModificationsWarehouse Modifications 74 74 22-Jun-21 04-Oct-21

270 CMUCMU 36 36 22-Jun-21 10-Aug-21

271 WH-0005 CMU - Survey Marking & Layout 1 1 0% 22-Jun-21 22-Jun-21 WTS-0035, DEMO-0065 WH-0010

272 WH-0020 CMU - Opening Supports for Doors & Windows 2 2 0% 23-Jun-21 24-Jun-21 WH-0015 WH-0045

273 WH-0010 CMU - Epoxy #5 Dowels - 6" Embed 3 3 0% 23-Jun-21 25-Jun-21 WH-0005 WH-0045, WH-0015

274 WH-0015 CMU - Base Course & Vertical Rebar to +8' (#5 @ 
16" oc)

4 4 0% 23-Jun-21 28-Jun-21 WH-0010 WH-0045, WH-0020

275 WH-0050 CMU - Rough-In J-Box & Conduits @ +4' 2 2 0% 29-Jun-21 30-Jun-21 WH-0045 WH-0055

276 WH-0045 CMU - Bond Beam @ +4' & Horizontal Rebar (#5) 2 2 0% 29-Jun-21 30-Jun-21 WH-0010, WH-0015, WH-0020 WH-0055, WH-0050

277 WH-0055 CMU - Set Up Scaffolding 2 2 0% 01-Jul-21 02-Jul-21 WH-0050, WH-0045 WH-0065, WH-0060

278 WH-0065 CMU - Rough-In J-Box & Conduit @ +8' 3 3 0% 05-Jul-21 07-Jul-21 WH-0055 WH-0075, WH-0070

279 WH-0060 CMU - Bond Beam @ +8' & Horizontal Rebar (#5) 3 3 0% 05-Jul-21 07-Jul-21 WH-0055 WH-0075, WH-0070

280 WH-0075 CMU - Inspection & Pour Grout to +8' 2 2 0% 08-Jul-21 09-Jul-21 WH-0060, WH-0065 WH-0080

281 WH-0080 CMU - Extend Vertical Rebar to +14'-8" (#5 @ 16" 
oc)

2 2 0% 12-Jul-21 13-Jul-21 WH-0075 WH-0085

282 WH-0085 CMU - Bond Beam @ +12' & Horizontal Rebar (#5) 4 4 0% 14-Jul-21 19-Jul-21 WH-0080 WH-0090

283 WH-0090 CMU - Embed Structural Steel Anchors 4 4 0% 20-Jul-21 23-Jul-21 WH-0085 WH-0095

284 WH-0095 CMU - Bond Beam @ +14'-8" & Horizontal Rebar 
(#5)

4 4 0% 26-Jul-21 29-Jul-21 WH-0090 WH-0100

285 WH-0100 CMU - Inspection & Pour Grout +8' to +14'-8" 4 4 0% 30-Jul-21 04-Aug-21 WH-0095 WH-0105

286 WH-0105 CMU - Grout Curing 4 4 0% 05-Aug-21 10-Aug-21 WH-0100 WH-0115, WH-0110

287 SteelSteel 10 10 11-Aug-21 24-Aug-21

288 WH-0110 Steel - W8 Beam Embed PL w/5/8" A.B. 2 2 0% 11-Aug-21 12-Aug-21 WH-0105 WH-0125, WH-0120

289 WH-0115 Steel - WT5 Beam Embed PL w/5/8" A.B. 2 2 0% 11-Aug-21 12-Aug-21 WH-0105 WH-0130

290 WH-0125 Steel - W8 Connection Beams - Erection 4 4 0% 13-Aug-21 18-Aug-21 WH-0110 WH-0130

291 WH-0120 Steel - W8 Main Beams - Erection 4 4 0% 13-Aug-21 18-Aug-21 WH-0110 WH-0130

292 WH-0130 Steel - WT5 Diagonal Beam - Erection 3 3 0% 19-Aug-21 23-Aug-21 WH-0125, WH-0120, WH-0115 WH-0145, WH-0135

293 WH-0135 Steel - Final Inspection 1 1 0% 24-Aug-21 24-Aug-21 WH-0130 CN-0020

294 Framing & Wall OpeningsFraming & Wall Openings 6 6 23-Aug-21 30-Aug-21

295 WH-0145 Framing - Wall B & C, 3-5/8" Bottom Track Installation 2 2 0% 23-Aug-21 24-Aug-21 WH-0130 WH-0155, WH-0150

296 WH-0180 Framing - 600T300-97, Cont Track Ledger 
Installation

5 5 0% 23-Aug-21 27-Aug-21 WH-0155, WH-0160 WH-0290

297 WH-0155 Framing - Wall A, 5.5" Stud Above CMU to Bottom of 
'E' Roof

5 5 0% 23-Aug-21 27-Aug-21 WH-0145 WH-0180, WH-0165, WH-0160

298 WH-0150 Framing - Wall B & C, 3-5/8" Stud & Top Track 
Installation

5 5 0% 23-Aug-21 27-Aug-21 WH-0145 WH-0165, WH-0160

299 WH-0290 Framing - 600S200-43, Joist Installation 4 4 0% 25-Aug-21 30-Aug-21 WH-0180 WH-0190, WH-0300

300 WH-0160 Door & Frame Installation 2 2 0% 26-Aug-21 27-Aug-21 WH-0155, WH-0150 WH-0180, WH-0165

301 WH-0305 Framing - X-Strap Vertical & Horizontal Bracing 3 3 0% 26-Aug-21 30-Aug-21 WH-0300 WH-0310

302 WH-0165 Metal Siding Wall Openings for HVAC 3 3 0% 26-Aug-21 30-Aug-21 WH-0160, WH-0155, WH-0150 WH-0300

303 WH-0300 Framing - Wall B & C, Backrings & Final Inspection 2 2 0% 27-Aug-21 30-Aug-21 WH-0165, WH-0290 WH-0305

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Anchor Process Support Equipment

Tank 660 Water Storage Tank - Receive, Offload & Erect

Tank 540 Water Storage Tank - Receive, Offload & Erect

CMU - Survey Marking & Layout

CMU - Opening Supports for Doors & Windows

CMU - Epoxy #5 Dowels - 6" Embed

CMU - Base Course & Vertical Rebar to +8' (#5 @ 16" oc)

CMU - Rough-In J-Box & Conduits @ +4'

CMU - Bond Beam @ +4' & Horizontal Rebar (#5)

CMU - Set Up Scaffolding

CMU - Rough-In J-Box & Conduit @ +8'

CMU - Bond Beam @ +8' & Horizontal Rebar (#5)

CMU - Inspection & Pour Grout to +8'

CMU - Extend Vertical Rebar to +14'-8" (#5 @ 16" oc)

CMU - Bond Beam @ +12' & Horizontal Rebar (#5)

CMU - Embed Structural Steel Anchors

CMU - Bond Beam @ +14'-8" & Horizontal Rebar (#5)

CMU - Inspection & Pour Grout +8' to +14'-8"

CMU - Grout Curing

Steel - W8 Beam Embed PL w/5/8" A.B.

Steel - WT5 Beam Embed PL w/5/8" A.B.

Steel - W8 Connection Beams - Erection

Steel - W8 Main Beams - Erection

Steel - WT5 Diagonal Beam - Erection

Steel - Final Inspection

Framing - Wall B & C, 3-5/8" Bottom Track Installation

Framing - 600T300-97, Cont Track Ledger Installation

Framing - Wall A, 5.5" Stud Above CMU to Bottom of 'E' Roof

Framing - Wall B & C, 3-5/8" Stud & Top Track Installation

Framing - 600S200-43, Joist Installation

Door & Frame Installation

Framing - X-Strap Vertical & Horizontal Bracing

Metal Siding Wall Openings for HVAC

Framing - Wall B & C, Backrings & Final Inspection
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304 MechanicalMechanical 15 15 25-Aug-21 15-Sep-21

305 WH-0190 Rough-In Intake Louver L-1, 2, XFMR-1, 2, 3, 4 3 3 0% 25-Aug-21 27-Aug-21 CAR-1040, WH-0290 WH-0140, WH-0195

306 WH-0195 Rough-In Opening for EF-1, 2 SF-1, 2, 3 @ Exterior 
Wall

5 5 0% 26-Aug-21 01-Sep-21 WH-0190 WH-0200

307 WH-0205 Install 8" Round RA Ducts to L-1, 2 5 5 0% 30-Aug-21 03-Sep-21 WH-0200 WH-0210

308 WH-0200 Set CU-1, 2, 3, 4 5 5 0% 30-Aug-21 03-Sep-21 WH-0195 WH-0205

309 WH-0215 Install Energy Recovery Unit ERU-1 3 3 0% 31-Aug-21 02-Sep-21 WH-0210 WH-0220

310 WH-0210 Install AHU-1, 2, 3, 4 5 5 0% 31-Aug-21 07-Sep-21 WH-0205 WH-0215

311 WH-0220 Install Electric Heater EH-1 2 2 0% 01-Sep-21 02-Sep-21 WH-0215 WH-0225

312 WH-0235 Install Refrigerant Piping from CU-1, 2, 3, 4 to 
AHU-1, 2, 3, 4

5 5 0% 01-Sep-21 08-Sep-21 WH-0230 WH-0245, WH-0240

313 WH-0230 Install 6" X 6" Transfer Duct 5 5 0% 01-Sep-21 08-Sep-21 WH-0225 WH-0235

314 WH-0225 Install 6" Round RA Ducts; 8" to 6" X 6" 5 5 0% 01-Sep-21 08-Sep-21 WH-0220 WH-0230

315 WH-0240 Install T-Stats 2 2 0% 07-Sep-21 08-Sep-21 WH-0235 WH-0250

316 WH-0245 Duct Pressure Test & Inspection 2 2 0% 08-Sep-21 09-Sep-21 WH-0235 WH-0250

317 WH-0260 Refrigerant Pipe Insulation 3 3 0% 08-Sep-21 10-Sep-21 WH-0255 WH-0265

318 WH-0255 Duct Insulation 3 3 0% 08-Sep-21 10-Sep-21 WH-0250 WH-0260

319 WH-0250 Install FA & RA Diffusers & Grilles 3 3 0% 08-Sep-21 10-Sep-21 WH-0240, WH-0245 WH-0255

320 WH-0265 Equipment Start-Up & Testing 3 3 0% 09-Sep-21 13-Sep-21 WH-0260 WH-0270

321 WH-0270 TAB for HVAC 3 3 0% 10-Sep-21 14-Sep-21 WH-0265 WH-0275

322 WH-0275 Final Inspection & Punchlist 3 3 0% 13-Sep-21 15-Sep-21 WH-0270 CN-0020

323 PlumbingPlumbing 15 15 25-Aug-21 15-Sep-21

324 WH-0170 Plumbing - Rough-In Pipes & Vents 3 3 0% 25-Aug-21 27-Aug-21 WH-0140 WH-0025, WH-0285, WH-0175

325 WH-0175 Plumbing - Extend Waste & Vent Pipe Aboveground 5 5 0% 25-Aug-21 31-Aug-21 WH-0140, WH-0170 WH-0295, WH-0285

326 WH-0295 Plumbing - Extend C-Water from POC to Restroom 
Sink, Toilet & Drinking Fountain

5 5 0% 27-Aug-21 02-Sep-21 WH-0175 WH-0325

327 WH-0325 Plumbing - Install Tankless Water Heater 2 2 0% 01-Sep-21 02-Sep-21 WH-0295 WH-0330

328 WH-0330 Plumbing - Final Rough-In & Inspection 2 2 0% 03-Sep-21 07-Sep-21 WH-0325 WH-0355

329 WH-0355 Plumbing - Install Sink & Faucets 5 5 0% 03-Sep-21 10-Sep-21 WH-0330 WH-405

330 WH-405 Plumbing - Final Inspection & Checklist 3 3 0% 13-Sep-21 15-Sep-21 WH-0355 WH-0460, WH-0450

331 ElectricalElectrical 25 25 25-Aug-21 29-Sep-21

332 WH-0025 Elec - Floor Plan Layout Coordination Meeting 2 2 0% 25-Aug-21 26-Aug-21 WH-0170, DEMO-0065 WH-0030

333 WH-0140 Elec - Rough-In Conduit 5 5 0% 25-Aug-21 31-Aug-21 WH-0190 WH-0185, WH-0175, WH-0170

334 WH-0030 Elec - Terminate UG Conduit Risers for SWBD-1, 
SWBD-2 & MCC-1

3 3 0% 26-Aug-21 30-Aug-21 WH-0025 WH-0035

335 WH-0035 Elec - Floor Plan Layouts; Control Room, MCC Room
& Elec Equip Room

3 3 0% 27-Aug-21 31-Aug-21 WH-0030 WH-0040

336 WH-0040 Elec - Terminate UG Conduit Risers for Transformers
1, 2, 3, 4

3 3 0% 30-Aug-21 01-Sep-21 WH-0035 WH-0185

337 WH-0185 Elec - Install SWBD-2, MCC-1, XFMR-1, 2, 3, 4 3 3 0% 02-Sep-21 07-Sep-21 WH-0040, WH-0140 WH-0320, WH-0280

338 WH-0320 Elec - Extend Conduit; PP-1, 2 & UPP-1 to Branch 
Circuits

5 5 0% 02-Sep-21 09-Sep-21 WH-0185, WH-0280 WH-0360

339 WH-0280 Elec - Install PDP-1, 2, LP-1, PP-1, 2, UPP-1 @ MCC
Room

3 3 0% 07-Sep-21 09-Sep-21 WH-0185 WH-0320

340 WH-0360 Elec - Rough-In Inspection 2 2 0% 09-Sep-21 10-Sep-21 WH-0320 WH-0365

341 WH-0370 Elec - Receptacles; Wire Pulling & Termination 3 3 0% 09-Sep-21 13-Sep-21 WH-0365 WH-0405

342 WH-0365 Elec - HVAC Equipment; Wire Pulling & Termination 3 3 0% 09-Sep-21 13-Sep-21 WH-0360 WH-0370

343 WH-0405 Elec - Plan 'M' Equipment; Wire Pulling & Termination 3 3 0% 10-Sep-21 14-Sep-21 WH-0370 WH-0430

344 WH-0430 Elec - Lighting; Install Fixtures 3 3 0% 15-Sep-21 17-Sep-21 WH-0405 WH-0435

345 WH-0435 Elec - Lighting; Wire Pulling & Termination 2 2 0% 16-Sep-21 17-Sep-21 WH-0430 WH-0440

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Rough-In Intake Louver L-1, 2, XFMR-1, 2, 3, 4

Rough-In Opening for EF-1, 2 SF-1, 2, 3 @ Exterior Wall

Install 8" Round RA Ducts to L-1, 2

Set CU-1, 2, 3, 4

Install Energy Recovery Unit ERU-1

Install AHU-1, 2, 3, 4

Install Electric Heater EH-1

Install Refrigerant Piping from CU-1, 2, 3, 4 to AHU-1, 2, 3, 4

Install 6" X 6" Transfer Duct

Install 6" Round RA Ducts; 8" to 6" X 6"

Install T-Stats

Duct Pressure Test & Inspection

Refrigerant Pipe Insulation

Duct Insulation

Install FA & RA Diffusers & Grilles

Equipment Start-Up & Testing

TAB for HVAC

Final Inspection & Punchlist

Plumbing - Rough-In Pipes & Vents

Plumbing - Extend Waste & Vent Pipe Aboveground

Plumbing - Extend C-Water from POC to Restroom Sink, Toilet & Drinking Fountain

Plumbing - Install Tankless Water Heater

Plumbing - Final Rough-In & Inspection

Plumbing - Install Sink & Faucets

Plumbing - Final Inspection & Checklist

Elec - Floor Plan Layout Coordination Meeting

Elec - Rough-In Conduit

Elec - Terminate UG Conduit Risers for SWBD-1, SWBD-2 & MCC-1

Elec - Floor Plan Layouts; Control Room, MCC Room & Elec Equip Room

Elec - Terminate UG Conduit Risers for Transformers 1, 2, 3, 4

Elec - Install SWBD-2, MCC-1, XFMR-1, 2, 3, 4

Elec - Extend Conduit; PP-1, 2 & UPP-1 to Branch Circuits

Elec - Install PDP-1, 2, LP-1, PP-1, 2, UPP-1 @ MCC Room

Elec - Rough-In Inspection

Elec - Receptacles; Wire Pulling & Termination

Elec - HVAC Equipment; Wire Pulling & Termination

Elec - Plan 'M' Equipment; Wire Pulling & Termination

Elec - Lighting; Install Fixtures

Elec - Lighting; Wire Pulling & Termination
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346 WH-0440 Elec - Final Inspection 2 2 0% 20-Sep-21 21-Sep-21 WTAG-0070, WH-0435 WTAG-0080, WH-0445

347 WH-0445 Elec - Energize & Start-Up Testing 3 3 0% 22-Sep-21 24-Sep-21 WH-0440 WH-0450

348 WH-0450 Elec - Punchlist & Completion 3 3 0% 27-Sep-21 29-Sep-21 WH-405, WH-0445 WH-0460

349 MiscMisc 62 62 08-Jul-21 04-Oct-21

350 WH-0070 Fill-In Openings, Insulate, Repair Doors, Install 
Ceiling, Doors, Hardware, Etc.

23 23 0% 08-Jul-21 09-Aug-21 WH-0060, WH-0065 WH-0285

351 WH-0335 Install Gypsum Board & Tape 3 3 0% 26-Aug-21 30-Aug-21 WH-0315 WH-0340

352 WH-0315 R-19 Insulation Below 'E' Roof 3 3 0% 26-Aug-21 30-Aug-21 WH-0310 WH-0335

353 WH-0310 R-13 Insulation Within Walls 3 3 0% 26-Aug-21 30-Aug-21 WH-0305 WH-0315

354 WH-0340 Gypsum Board Sanding 5 5 0% 26-Aug-21 01-Sep-21 WH-0335 WH-0345

355 WH-0285 Firestop & Sealants at Wall / Roof Penetrations 2 2 0% 30-Aug-21 31-Aug-21 WH-0070, WH-0170, WH-0175 WH-0350

356 WH-0345 Fire Rated Plywood Backing 1 1 0% 01-Sep-21 01-Sep-21 WH-0340 WH-0350

357 WH-0350 Painting (Primer & 1st Coat) 4 4 0% 01-Sep-21 07-Sep-21 WH-0285, WH-0345 WH-0375

358 WH-0375 Acoustical Ceiling Ledgers & Anchors 3 3 0% 02-Sep-21 07-Sep-21 WH-0350 WH-0380

359 WH-0415 Acoustical Ceiling Grids 5 5 0% 03-Sep-21 10-Sep-21 WH-0400 WH-0420

360 WH-0425 Roof Coating @ 'E' Corr-Roof 7 7 0% 03-Sep-21 14-Sep-21 WH-0420 WH-0455

361 WH-0400 Install Signage 3 3 0% 08-Sep-21 10-Sep-21 WH-0395 WH-0415

362 WH-0395 Install Fire Extinguishers 3 3 0% 08-Sep-21 10-Sep-21 WH-0390 WH-0400

363 WH-0390 Install Toilet Room Accessories 3 3 0% 08-Sep-21 10-Sep-21 WH-0385 WH-0395

364 WH-0385 Install Window 3 3 0% 08-Sep-21 10-Sep-21 WH-0380 WH-0390

365 WH-0420 Acoustical Ceiling Tiles 5 5 0% 08-Sep-21 14-Sep-21 WH-0415 WH-0425

366 WH-0380 Install Door & Hardware 5 5 0% 08-Sep-21 14-Sep-21 WH-0375 WH-0385

367 WH-0455 Painting, Interior Final Coat 5 5 0% 09-Sep-21 15-Sep-21 WH-0425 WH-0460

368 WH-0460 Building Interior Final Inspection 3 3 0% 30-Sep-21 04-Oct-21 WH-405, WH-0450, WH-0455 CN-0020

369 Groundwater Extraction SystemGroundwater Extraction System 70 70 21-Jul-21 27-Oct-21

370 GW-DM0005 Selective Demolition - NHE-2 1 1 0% 21-Jul-21 21-Jul-21 CN-0015 GW-EX0005, GW-DM0010

371 GW-DM0010 Selective Demolition - NHE-6 3 3 0% 22-Jul-21 26-Jul-21 GW-DM0005 GW-DM0015

372 GW-EX0005 Transport & Disposal of Non-Hazordous Excavation 
Spoils

45 45 0% 22-Jul-21 23-Sep-21 WTS-0065, GW-SW0025, 
GW-DM0005

GW-HT0005

373 GW-DM0015 Selective Demolition - NHE-3, NHE-4, NHE-5 2 2 0% 27-Jul-21 28-Jul-21 GW-DM0010 GW-EQ0005

374 GW-EQ0005 Extraction System - Demo and Pedistal Install 
(Mob#1)

10 10 0% 27-Jul-21 09-Aug-21 MOB-0035, GW-DM0015 GW-SW0005, GW-EQ0010

375 GW-SW0005 Sitework - NHE-2 3 3 0% 10-Aug-21 12-Aug-21 GW-EQ0005 GW-SW0010

376 GW-SW0010 Sitework - NHE-3R 9 9 0% 13-Aug-21 25-Aug-21 GW-SW0005 GW-SW0015

377 GW-SW0015 Sitework - NHE-4R 9 9 0% 26-Aug-21 08-Sep-21 GW-SW0010 GW-SW0020

378 GW-SW0020 Sitework - NHE-5R 5 5 0% 09-Sep-21 15-Sep-21 GW-SW0015 GW-SW0025

379 GW-SW0025 Sitework - NHE-6 5 5 0% 16-Sep-21 22-Sep-21 GW-SW0020 GW-EQ0010, GW-EX0005, 
GW-HT0005

380 GW-EQ0010 Extraction System - System Pumps & Piping 
Installation (Mob#2)

20 20 0% 23-Sep-21 20-Oct-21 GW-SW0025, GW-EQ0005 GW-HT0005

381 GW-HT0005 Hydrostatic Testing & Disinfection 5 5 0% 21-Oct-21 27-Oct-21 GW-EX0005, GW-EQ0010, 
GW-SW0025

CN-0020

382 Water Treatment AG MEPWater Treatment AG MEP 95 95 24-Jun-21 04-Nov-21

383 Plumbing & Mechanical WorkPlumbing & Mechanical Work 30 30 10-Aug-21 21-Sep-21

384 WTAG-0005 North System - Pipe, Connect & Test 15 15 0% 10-Aug-21 30-Aug-21 M7, WTEQ-0005, WTEQ-0050 WTAG-95, WTAG-25, 
WTAG-0030, SITE-0005

385 WTAG-25 Interior Systems - Pipe, Connect & Test 7 7 0% 25-Aug-21 02-Sep-21 WTAG-0005 WTAG-30

386 WTAG-30 South Systems - Pipe, Connect & Test 19 19 0% 25-Aug-21 21-Sep-21 WTEQ-0075, WTAG-25 WTAG-95, WTAG-90, 
WTAG-0025

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Elec - Final Inspection

Elec - Energize & Start-Up Testing

Elec - Punchlist & Completion

Fill-In Openings, Insulate, Repair Doors, Install Ceiling, Doors, Hardware, Etc.

Install Gypsum Board & Tape

R-19 Insulation Below 'E' Roof

R-13 Insulation Within Walls

Gypsum Board Sanding

Firestop & Sealants at Wall / Roof Penetrations

Fire Rated Plywood Backing

Painting (Primer & 1st Coat)

Acoustical Ceiling Ledgers & Anchors

Acoustical Ceiling Grids

Roof Coating @ 'E' Corr-Roof

Install Signage

Install Fire Extinguishers

Install Toilet Room Accessories

Install Window

Acoustical Ceiling Tiles

Install Door & Hardware

Painting, Interior Final Coat

Building Interior Final Inspection

Selective Demolition - NHE-2

Selective Demolition - NHE-6

Transport & Disposal of Non-Hazordous Excavation Spoils

Selective Demolition - NHE-3, NHE-4, NHE-5

Extraction System - Demo and Pedistal Install (Mob#1)

Sitework - NHE-2

Sitework - NHE-3R

Sitework - NHE-4R

Sitework - NHE-5R

Sitework - NHE-6

Extraction System - System Pumps & Piping Installation (Mob#2)

Hydrostatic Testing & Disinfection

North System - Pipe, Connect & Test

Interior Systems - Pipe, Connect & Test

South Systems - Pipe, Connect & Test
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387 Electrical WorkElectrical Work 79 79 24-Jun-21 13-Oct-21

388 WTUG-S0085 Install Switch & Transformer Pad 3 3 0% 24-Jun-21 28-Jun-21 WTFD-S0045 WTAG-0065, WTAG-0070, 
WTAG-0030, WTAG-0035

389 WTAG-0070 Install MCP & Complete Electrical Room 10 10 0% 24-Jun-21 07-Jul-21 WTUG-S0085, WTEQ-0100 WH-0440

390 WTAG-0065 Initial Inspection of Pads, Bollards & Conduits 1 1 0% 29-Jun-21 29-Jun-21 WTUG-S0085 WTAG-0080

391 WTAG-0080 Apply for LADWP Power Connection 5 5 0% 22-Sep-21 28-Sep-21 WH-0440, WTAG-0065 WTAG-0030, WTAG-0025

392 WTAG-0030 Receive & Anchor Switch & Transformer and Install 
Meter

2 2 0% 29-Sep-21 30-Sep-21 WTAG-0080, WTUG-S0085, 
WTAG-0005

WTAG-0035

393 WTAG-0035 Pull & Land Primary Feed (Pole to Switch to 
Transformer)

4 4 0% 01-Oct-21 06-Oct-21 WTUG-S0085, WTAG-0030 WTAG-0020, WTAG-0085, 
WTAG-0040

394 WTAG-0085 Power Feed Complete 5 5 0% 07-Oct-21 13-Oct-21 WTAG-0040, WTAG-0035 WTAG-95, WTAG-90, 
WTAG-0025

395 WTAG-0040 Pull & Land Secondary Feed (Transformer to MCP) 5 5 0% 07-Oct-21 13-Oct-21 WTAG-0035 WTAG-0085

396 Instrumentation & Control WorkInstrumentation & Control Work 20 20 07-Oct-21 03-Nov-21

397 WTAG-0055 Install & Connect SCADA Systems 10 10 0% 07-Oct-21 20-Oct-21 A1230, A1450, WTEQ-0105, 
WTAG-0050

WTAG-100, WTAG-95, 
WTAG-90, WTAG-105, 
WTAG-0090, WTAG-0025

398 WTAG-0050 Install Secondary Panels 10 10 0% 07-Oct-21 20-Oct-21 WTAG-0020, A1440, A1470 WTAG-100, WTAG-95, 
WTAG-90, WTAG-0055

399 WTAG-0020 Instrumentation & Controls Work 10 10 0% 07-Oct-21 20-Oct-21 WTAG-0035 WTAG-100, WTAG-95, 
WTAG-90, WTAG-0050, 
WTAG-0025

400 WTAG-0090 Install Video Surveilance System 10 10 0% 07-Oct-21 20-Oct-21 WTAG-0055 WTAG-0025

401 WTAG-105 A&C Pre-Commissioning Support for SCADA 10 10 0% 21-Oct-21 03-Nov-21 WTAG-0055 AIS-9000

402 Pre-Com, Testing & DisinfectionPre-Com, Testing & Disinfection 11 11 21-Oct-21 04-Nov-21

403 WTAG-90 Pre-Commissioning Testing & Disinfection - Rosedale 
(Inlet Strainer & Bag Filters)

5 5 0% 21-Oct-21 27-Oct-21 WTAG-0055, WTAG-0050, 
WTAG-0020, WTAG-0085, 
WTAG-30, WTEQ-0015

CN-0020

404 WTAG-0025 Pre-Commissioning Testing & Disinfection - AIS 5 5 0% 21-Oct-21 27-Oct-21 WTAG-0080, WTAG-0090, 
WTAG-0085, WTAG-0055, 
WTAG-30, WTAG-0020

CN-0020

405 WTAG-100 Pre-Commissioning Testing & Disinfection - Calgon - 
LPGAC System

10 10 0% 21-Oct-21 03-Nov-21 WTAG-0055, WTAG-0050, 
WTAG-0020

WTAG-115, CN-0020

406 WTAG-95 Pre-Commissioning Testing & Disinfection - Calgon - 
Ion Exchange Equipment

10 10 0% 21-Oct-21 03-Nov-21 WTAG-0055, WTAG-0050, 
WTAG-0020, WTAG-0085, 
WTAG-0005, WTAG-30

WTAG-110, CN-0020

407 WTAG-115 Receive & Install Media - Calgon - LPGAC System 
Equipment

1 1 0% 04-Nov-21 04-Nov-21 WTAG-100, WTEQ-120 CN-0020

408 WTAG-110 Receive & Install Media - Calgon - Ion Exchange 
Equipment

1 1 0% 04-Nov-21 04-Nov-21 WTAG-95, WTEQ-0065 CN-0020

409 Site Features & ToppingSite Features & Topping 14 14 10-Aug-21 27-Aug-21

410 SITE-0005 Fabric Shade Structure 2 2 0% 10-Aug-21 11-Aug-21 WTAG-0005 SITE-0010

411 SITE-0010 Asphalt Replacement 10 10 0% 12-Aug-21 25-Aug-21 SITE-0005 SITE-0015

412 SITE-0015 Entrance Gate Inductive Loop Replacement 1 1 0% 25-Aug-21 25-Aug-21 SITE-0010 SITE-0020

413 SITE-0020 Perform As-Built Survey 2 2 0% 26-Aug-21 27-Aug-21 SITE-0015 CN-0020

414 Post Construction CommissioningPost Construction Commissioning 592 592 11-Jan-21 05-May-23

415 EIA-9025 Draft Commissioning Plan Development 44 44 0% 11-Jan-21* 11-Mar-21 EPA-1010 EIA-9050, CO-0025, EIA-9030

416 EIA-9050 Submit Commissioning Plan to LADWP 0 0 0% 11-Mar-21 EIA-9025 EIA-9055

417 EIA-9055 LADWP Review/Comment Draft Commissioning Plan 44 44 0% 12-Mar-21 13-May-21 EIA-9050 EIA-9060

418 EIA-9060 Incorporate LADWP Commissioning Plan Comments 10 10 0% 14-May-21 27-May-21 EIA-9055 EIA-9065

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Install Switch & Transformer Pad

Install MCP & Complete Electrical Room

Initial Inspection of Pads, Bollards & Conduits

Apply for LADWP Power Connection

Receive & Anchor Switch & Transformer and Install Meter

Pull & Land Primary Feed (Pole to Switch to Transformer)

Power Feed Complete

Pull & Land Secondary Feed (Transformer to MCP)

Install & Connect SCADA Systems

Install Secondary Panels

Instrumentation & Controls Work

Install Video Surveilance System

A&C Pre-Commissioning Support for SCADA

Pre-Commissioning Testing & Disinfection - Rosedale (Inlet Strainer & Bag Filters)

Pre-Commissioning Testing & Disinfection - AIS

Pre-Commissioning Testing & Disinfection - Calgon - LPGAC System

Pre-Commissioning Testing & Disinfection - Calgon - Ion Exchange Equipment

Receive & Install Media - Calgon - LPGAC System Equipment

Receive & Install Media - Calgon - Ion Exchange Equipment

Fabric Shade Structure

Asphalt Replacement

Entrance Gate Inductive Loop Replacement

Perform As-Built Survey

Draft Commissioning Plan Development

Submit Commissioning Plan to LADWP

LADWP Review/Comment Draft Commissioning Plan

Incorporate LADWP Commissioning Plan Comments
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419 EIA-9065 Submit Commissioning Plan to LADWP/DDW for 
Approval

0 0 0% 27-May-21 EIA-9060 EIA-9070

420 EIA-9070 LADWP/DDW Review/Approve Commissioning Plan 64 64 0% 28-May-21 26-Aug-21 EIA-9065 EIA-9075

421 EIA-9075 Commissioning Plan Approved 0 0 0% 26-Aug-21 EIA-9070 AIS-9000, EIA-9000

422 EIA-9005 Final Completion (Complete Punch, Closeout & 
Demob)

0 0 0% 19-Oct-21 EIA-9035 EIA-9010, CO-0025

423 AIS-9000 Commissioning Startup Support - AIS 21 21 0% 08-Nov-21 08-Dec-21 EIA-9075, WTAG-105, 
EIA-9000, EPA-1015

EIA-9010

424 EIA-9000 Commissioning - EIA 62 62 0% 08-Nov-21 04-Feb-22 EIA-9075, EIA1015, EPA-1015, 
WTS-0090

AIS-9000, M9, CO-0025, 
EIA-9030, EIA-9015, EIA-9015, 
EIA-9010

425 EIA-9010 Post Commissioning O&M 318 318 0% 07-Feb-22 05-May-23 M9, AIS-9000, EIA-9030, 
EIA-9005, EIA-9015, EIA-9000, 
CO-0020

EIA-9045, EIA-9045, EIA-9020, 
EIA-9020

426 EIA-9030 Commissioning Report 44 44 0% 10-Mar-22 11-May-22 EIA-9025, EIA-9000 M10, CO-0015, EIA-9010

427 Post Construction Regulatory Submittals & Approvals (Wood)Post Construction Regulatory Submittals & Approvals (Wood)404 404 04-Oct-21 04-May-23

428 CO-0025 Construction Completion Report 87 87 0% 04-Oct-21 04-Feb-22 EIA-9005, EIA-9000, EIA-9025 M12, CO-0015, CO-0020, 
CO-0020, CO-0010

429 CO-0010 PM Implementation (Post Construction) 349 349 0% 22-Dec-21 04-May-23 CO-0025, EIA1010 M11

430 CO-0006 General Regulatory (Post Construction) 349 349 0% 22-Dec-21 04-May-23 EIA1005 M16

431 CO-0020 Final O&M Manual 87 87 0% 27-Jan-22 31-May-22 CO-0025, CO-0025 EIA-9010

432 CO-0015 Certificate of Substantial Completion from EPA 0 0 0% 11-Apr-23 M10, CO-0025, EIA-9030, 
CO-0005

M16

433 Engineering SupportEngineering Support 265 226 02-Oct-20 A 19-Oct-21

434 Engineering Support During ConstructionEngineering Support During Construction 265 226 02-Oct-20 A 19-Oct-21

435 EIA-9035 General Engineering Support During Construction, 
Construction, QC

265 226 14.7% 02-Oct-20 A 19-Oct-21 PMOB-0005 EIA-9005, EIA-9040

436 EIA-9040 Support During Phase 1B Piping Installation (Offsite) 56 56 0% 22-Jun-21 08-Sep-21 EIA-9035 EIA-9015

437 Engineering Support During Post-ConstructionEngineering Support During Post-Construction 0 0

438 Groundwater MonitoringGroundwater Monitoring 429 429 30-Aug-21 05-May-23

439 CO-0005 Submit Site Wide Monitoring Plan 51 51 0% 30-Aug-21 09-Nov-21 CN-0020 CO-0015

440 EIA-9015 GW Monitoring / Reporting During Commissioning 62 62 0% 08-Nov-21 04-Feb-22 EIA-9040, EIA-9000, EIA-9000 M9, EIA-9010

441 EIA-9045 O&M NPDES Support 318 318 0% 07-Feb-22 05-May-23 EIA-9010, EIA-9010 M11

442 EIA-9020 GW Monitoring / Reporting During O&M 318 318 0% 07-Feb-22 05-May-23 EIA-9010, EIA-9010 M11

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Submit Commissioning Plan to LADWP/DDW for Approval

LADWP/DDW Review/Approve Commissioning Plan

Commissioning Plan Approved

Final Completion (Complete Punch, Closeout & Demob)

Commissioning Startup Support - AIS

Commissioning - EIA

Construction Completion Report

General Engineering Support During Construction, Construction, QC

Support During Phase 1B Piping Installation (Offsite)

Submit Site Wide Monitoring Plan

GW Monitoring / Reporting During Commissioning
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